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Peck Flannery Gream Warren Inc.
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
April 11, 2006
Dr. Richard Hughes

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Dr. Hughes:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.

The following action items are being presented for board action in the April Board meeting:

(  Presentation of a one change order for Bid Package “B” on Creekside Elementary School. 



1. LAKEWOOD ELEMENTARY SCHOOL

BID PACKAGE “A” SITEWORK (Earth and Energy):

David Yates Landscaping performed landscaping remedial work.  Pending successful growth of grass this project is complete.  The retained $5,000 of Earth and Energy’s contract is to be paid to David Yates Landscaping. 



2. CREEKSIDE ELEMENTARY SCHOOL:
The following is a brief description of the status of the two remaining open contracts on this project:

Site Work Bid Package “A” (Phillips Brother Construction):    Remedial grading and completion of outstanding concrete work under this contract was performed during recent Spring break. Work not presently complete under this contract consist of ; completion of seeding, reworking of top coat of asphalt with related striping and completion of certain punch list items.

It is my understanding from Eddie Hawkins that the remedial asphalt work has been scheduled for June.

Building Bid Package “B” (McNutt Construction):   This bid package is substantially complete. The major portion of punch list work and maintenance items have been completed during recent Spring break.   A final inspection on this project will be made shortly.

Board Action Items:
The following change order item is presented to the board for consideration.  

Add 35 visual alarms to classrooms. 

                                                                                                                                                                                             ADD                                       $7,870.85

        

REASON FOR CHANGE:

Final inspection by Department of Housing required a visual alarm in the classrooms.        
3.  RINEYVILLE ELEMENTARY SCHOOL:
This project is presently being bid Wednesday, April 12.  I will make a recommendation of the bids to the Hardin County School Board in the April 20 board meeting. 

4.  JOHN HARDIN HIGH SCHOOL ORCHESTRA LIFT:
The lift work is basically complete.  The Commonwealth of Kentucky elevator inspector inspected the lift recently and the lift passed the load test.  He, however, is requiring that a barrier be placed on the front rail to prevent pinched fingers as the lift is moved from level to level.  Bill Conner is reviewing this issue.

Bill Conner and the elevator inspector (Billy Mudd) are scheduled to meet on site April 12 @ 9:30 am. 

5. FACILITIES SURVEY

All facilities have been toured by representatives of WBW, David Wyatt and me.  We continue in our process of completing the state forms.

6. NEW ELEMENTARY SCHOOL  (On Property Across from First Federal)

It is my understanding that a trip is being scheduled to visit other newly constructed elementary schools to determine certain design parameters for the new school.  I am available to make this trip when scheduled.  



If you should have any questions or should you need additional information please call.

Sincerely,
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Larry Gream

c:  
Bill Day,

         David Wyatt
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