&AIA Document G731 - 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INFCRMATION:
Simpson County CTE Improvements & Contract For: Change Order Number:
Alternative School Addition BP 030-010 General Trades 035

430 South College Street Frankiin, KY Date: Date:

42134 April 25, 2025 May 07, 2026

OWNER: (rame and address) ARCHITECT: (name and address)

Simpson County Board of Education Ross -Tarrant Architects

P. O. Box 467 Franklin, KY 42135 101 Old Lafayette Ave Lexington, KY 40502
CONTRACTOR: (name and address) CONSTRUCTION MANAGER: (name and address)
Alliance Corporation Alliance Corporation

116 E. College Street Glasgow, KY 42141 116 E. College Street Glasgow, KY 42141

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon
adjusiments attributable to executed Construction Change Directives.)

Cost associated with PR 004,

The originat Contract Sum was $ 2,133,888.07
Net change by previously authorized Change Orders $ 463,812.36
The Contract Sum prior to this Change Order was $ 2,597,700.43
The Contract Sum will be increased by this Change Order in the amount of $ 149,509.57
The new Contract Sum including this Change Order will be $ 2,747.210.00

The Contract time will be unchanged by (0) days.
The Contractor s Work shall be substantially complete on,

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time,
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by bath the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

ARCHITECT (Signature) CONSTRUCTION MANAGER (Signature)

BY: Greg Hosfield, Ross-Tarrant Architects - BY: Sam Johnson, Alliance Corporation

(Printed name, title, and license number if required) (Printed name and title)

Date Date

CONTRACTOR (Signature) OWNER (Signature}

BY: Jon Thomas Green, Alliance Corporation BY: Tim Schlosser, Simpson County Board of Education
(Printed name and title) (Printed name and title) -
Date Date

AlA Documsnt G731 — 2019 (formery G701™CMa - 1992). Copyright © 1992 and 2019. Al rights reserved. *The American Inslitute of Architects,” “American
Institute of Architects,” “AlA,” the AIA Logo, and “AlA Conlract Documents” are trademarks of The Amarican Institute of Architects. This document was produced
at 12:06:02 CDT on 05/08/2026 under Subscription No.20240065363 which expires on 09/25/2026, Is not for resale, Is licensed for cne-time use only, and may
only be usad In accordance with the AlA Contract Documents® Terms of Service. To report copyright violations, e-mall docinfo@aiacontracts.com.

User Notes: (691ddf82701d267ca?3def67)
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@ ALLANSE pROPOSED CHANGE ORDER

PROJECT Franklin Simpson CTE Renovation & Addition
CONTRACTOR/SUPPLIER Alliance Corporation

BID PACKAGE 030 i 25.) 030-o0l0
DETAIL ITEM AMOUNT

LABOR S 55,259.34

MATERIALS s 75,852.62

PROFIT & OVERHEAD S 15,466.05

BOND INSURANCE s 2,931.56

COST BREAKDOWN TOTAL s 149,509.57

Description

Cost Associated with PR 004

PR # 004 {ATTACH PR)

CHANGE ORDER INITIATED BY:
ARCHITECT/ENGINEER
X OWNER
CONTRACTOR
M

CODE OFFICIAL
OTHER

PLEASE INCLUDE THIS FORM WITH EVERY
CHANGE ORDER.

h_-—————_—d

“E Renovation & Addition\5.0 CONTRACTS-PAYMENT-CO-ASI\5.4 RFP\PR 004 - Tennis Building\[BP D10 AC Proposed Change Order Form - PR 004.xIsx]Sheet1
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ALLIANCE

9

BUILDERS AND MANAGERS YE
CONSTRUCTION CHANGE COST SUMMARY
Projuct: Franklin Simpson CTE
Change Dascription: PR 004 - Tennis Bullding
Date: 3/28/26
Bld Contractor Trade TOTAL Ptice Consments
iy Status
Iswtlv's Site/Storm S 3358478 4
Scotty's Asphalt Paving S - NA
Alllance General Trades $ 149,500.57 P
Clark Metal Works Structruzl Steel s - NA
7S |Gunter Roofing Roofing $  36,730.00 P
Schitler Hardware Steel Doors, Frames, Aush $  16,703.00 P
KY Mirror & Plate Glass Aluminum Frame Entrance/Storefront s 2,200.00 3
2 |Be C g yp Board/Accoustical Panel Ceifing $ 8,752.05 (4
COd Flooring Floaring $ - NA
Preméer Painting Painting & Joint Sealants H B,287.00 P
100 |Attas Metal Products Misc Speclalities $ 9,729.65 P
123 [US Speciafites Casewark s - NA
210|Twin Lakes Fire Protection Fire Protection $ . NA
220|Lee Compnay Mechanical & Plumblng $ 145,580.00 P
260|Diversified Electric Electrical $  40,260.00 4
TOTAL Cost & 45823208 0= A=A R= NA=Not




fa ALLIANCE

BUHLDERS AND MANAGERS
Change Reguest X PCO No. 5
st d Sum 'y Date: 3/18/2026
Time and Material Revision:
Days:
Descrintion of work:
| PR 004 Tennis Bullding
|Mﬂ|dds Contract Unit Prici
DESCRIPTION QUANTT UNIT UNIT COST  EXT COST DESCRIPTION QUANTITY UNIT  UNIT COST EXT COST
[Ready Mix Concrete 2 | o |S 186.00]5 7,420.00 |Dumpster Al g 1 s | 55,000,005 5,000.00
Crushed Stone Material 33 INS | S 30.0015§ $90.00 Temp Stone Allowance 44 TNS IS  35.00($ 1,540.00
Resteel 1 15 [8132200]s 1,122.00 — & $ -
Concrete Accessories 1 s | $5192000($ 1,920.00 $ -
Roof Wood Framing 1 is | $3715.00]s 3,715.00 $ -
Splash Blocks 1 s |$ 10000)$ 100.00 $ -
$ - $ -
$ - $
k] - $ -
Tan 6% $ 917.22 | S 6540.00
COSTTOTALS SUMNIARY.
Labor Rate Calculations Material Cost $ 16,204.22
CLASSIFICATION Mn/Hrs. Bl Rate Labor Cost |Equipment Rentat $ 2,416.80
superintendent ‘ $ 8ar|s = Isubcontract Cost S 84,486.00
F 42 $ 67.2715 2,825.34 total i 103|107.02
iCraftsman 42¢ | S 44.38 | ¢ 18,639.60 Overhead and Profit 15% $ 15,466.05
Subtotal Labor 3 21,464.94 Conteset Unit Pricing $ 6,540.00
Labor Cost $ 21‘464 .94
Subtotal S 146,578.01
Bond and Insuranca 2% $ 2,931.56
UNIT COST EXT COST )
§ 650005  1,380.00 | |Total costof Change hequest 22 o4 __ 14950957
$ 450001 % 900.00 O
[} $ - E
0 5 - Excluding Sod and Fence Demolition
0 |s S
iMileage (One Way, $250 min) Mis | § 5.00. S -
Fuel Gal S 5.004 $ -
Tax 6% $ 136.80
Subtotak: Couinment & Tax > 2,416.80
FSummmn / Suppliers
COMPANY DESCRIPTION OF WORK
DK Buliders |Wood Framing $ 9,750.00 Order Total: $ 149,509.57
|Btue Ladder |Masonry $  60,568.00
|Wheeter Fencing Fencing $  14,168.00 Direct Purchase Order Changes
$ - COMPANY DESCRIPTION OF WORK
$ - $ 5
$ - $ -
= $ - $ -
$ - - = -
$ - ] =
Subtotal Subcontractors § _ 84486.00 Direct PO Total 3 -
JT Green Division Manager 3/18/2026
Sigaature Title Date
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Blueladder Construction CHANGE ORDER
REQUEST
123 Garmon Ave Phone: No. 1
Glasgow, KY 42141 Fax:
TITLE: Change Order Request DATE: 03/10/2026
PROJECT: Simpson Co Schools
i TE
Simpson Co C JOB: 9
TO: Attn:Sam Johnson CONTRACT/PO: 20-065
ALLIANCE CORPORATION
PO BOX 1480 SUBMITTED:
Phone:651-8848 Fax:651-2915
REQUIRED:
‘Num ltem Description Ref Qty Unit Unit Price Amount
1 CMU 8" CMU and all Material 1.000 Each 25,256.00 25,256.00
2 CMU Labor for all CMU 1.000 Each 23,912.00 23,912.00
3 CMu Equipment 1.000 Each 3,500.00 3,500.00
4 CMU Of/p 15% 1.000 Each 7,900.00 7,900.00
Total: $60,568.00
APPROVAL
By: 7 By: ) =
Aaron Smith
Date: 03/10/2026 Date:




Estimate

Date: 03/18/26
WWW wheelerfencmgky.com Estimate # 20260318-03
209 Logan Lane Custamer ID: Alliance
Franklin KY 42134
270-776-1120
wheelerfencingk mail.c
To: Alliance Corporation
116 E College St
Glasgow KY 42141
Luke Mauk
Estimate geasd for 20 (twenly) days from 1ssue date
I Saleaperson Job Payment Terms Due Date
« Simson County Schools ~430' Chain PO, Check, Money Order, Cash or Credit i Upon Completi
g =yl Link Fence Card (Credit Card Add 3% Processing Fee) P pletion
' oy | . Descriphton T UnitPdce | LineTotal
Install - 430 of 2xBx72" fuse coated KT black vinyl chain link fence. Bottom 6 | |
1 gauge tension wire, Paost set in concrete. 4" terminal, 2 line and 15/8" top rail 40 § 14,168.00 ' $ 14,168.00 |
weigltt. Old fence already removed | .|
= Il L i AL S )| : |
| E ]
- B S E EE
{ i Js -
—— | —1* T
| = — '. L :
1 | | s -
SIS m e i e . :
I -~ — ———— — —
Thank you for your business!!f
| Please take the time to provide a review on our ‘ I
F PV S = - p— s s | .
‘ \ Google Business & Facebook Pages Wheeler Fencing l
*Workmanship is guaranteed one year from the installation date. Total" $ 14,168.00
* There is a $75 retumed check fee plus any additional bank fees Payment
* Owner/Owners assume responsibility for where the fencing is installed. Wheeler Fencing is not Total Duei $ 14,168.00
responsible for any Home Owner Association Guidelines/Rules, Restrictive Covenants, County or City LS
Permits or required approvals from any entity. Wheeler Fencing is not responsible for any underground
irrigation lines, sprinkler heads, underground piping/wiring or drainage pipes of any kind. Damage that
may occur to such wiring, water lines or piping during digging that cannot be seen above ground is the
owners responsibility to repair. Wheeler Fencing will call 811 te get utilities marked before install but any
customer owned lines needing marked by a third party will be the responsibility of home owner. A rock Owmer & Date

charge will apply if we need to rock drill, jackhammer or use any tools to remove any necessary rock or
stone to achieve adequate depth for post installation. The same will apply to tree roots. These charges
apply to both the installation of a new fence or removal of an existing fence. We will try to avoid tree
roots as much as possible but occasionally they need to be cut and this requires additional time and labor

Steven Wheelor 3-15-86

and will be billed accordingly. We do our best to keep these costs as Jow as possible but these charges are
necessary in this industry and cannot be modified or waived and will be calculated and billed on the
final invaice. By signing this contract the owner/representative acknowledges and fully understand the
rock and root charges will apply if encountered on this project and will be billed accordingly at the end
of this project and are calculated based on time and labor required. Material cannot be returned or
canceled once ordered without additional fee's being accessed. Owner understands delays due to
inclement weather, complications due to “mother nature”, flooding or manufacturer setbacks and or
delays are out of control of Wheeler Fencing and reasonable time shall be granted in order to complete
the contracted project or repair without penalty to Wheeler Fencing. Footage quoted in this contract is
approximate and pricing will not be adjusted after installation unless the foctage instalied is less than ten
linear feet stated above in this contract, The contracted price above is based on the entire project and s
not a per item or linear foot price and cannot be prorated as such. All balances are due upon completion
of the job.

Wheeler Fendng & Date



rosstarrant | a MOREgroup brand

PROPOSAL REQUEST -
DATE: 03/02/26 PR #: 004
TO: Aliiance Corporation RE: Simpson Co. CTE Imp. & Alt. School Add.
116 E. College Street Franklin, KY
Glasgow, KY 42141 RTA 23066

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed
modifications to the Contract Documents described therein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED
HEREIN.

DESCRIPTION

Referring to attached site, structural, architectural and MEP PR drawings, adding a standalone toilet building with
associated storage and supportive space by the existing tennis court. Any general notes and typical details shall
refer to the base bid documents.

ATTACHMENTS

PRO4 — Combined - 23066.PDF

BY: Gaoda Jiang, AlA, LEED Green Associate c: Greg Hosfield, AJA, LEED AP BD+C

MORE.
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SIMPSON CO. CTE IMPROVEMENTS
ALTERNATIVE SCHOOL ADDITIONS
FRANKLIN, KENTUCKY
ROSSTARRANT NO. 23066
MARCUM NO. 24519

MPE REQUEST FOR PROPOSAL

TO: Gaoda Jiang, Rosstarrant Architects
CcC: Greg Hosfield, Rosstarrant Architects

Michael Orange, Marcum Engineering
FROM: Jwain White, Marcum Engineering
DATE: February 6, 2026

SUBJECT: RFP Tennis Building (PR-004)

RATIONALE:

The Owner requests a restroom building next to the tennis courts as a change
order to the CTE Renovation and Alternative School addition project.

DESCRIPTION OF REQUEST:

The Contractor shall provide MPE as indicated on the attached new and revised
drawings.

The proposal shall be broken down to reflect labor, material, any unit costs, and
mark-up.

ATTACHMENTS:

Revised DU1.1 — Site Electrical Demolition Plan

Revised U1.1 - Site Electrical Plan

Revised U1.3 — Sanitary Sewer & Water Utility Plan
ME2.1 — Tennis Court R.R. Building Mech-Elec Plan
ME2.2 — Tennis Court R.R. Building Mech-Elec Schedules

oM~

END OF DOCUMENT
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