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Kentucky Department of Education Version of
@AIA Document B132™ - 2009

Standard Form of Agreement Between Owner and Architect, Construction
Manager as Adviser Edition

AGREEMENT made as of the 26th day of May
in the year 2026 o gﬁﬁﬁ?‘%ﬁ
(In words, indicate day, month and year.) LB b il i
. This version of AIA Document

BETWEEN the Architect’s client identified as the Owner: B132-2009 is modified by the
(Name, legal status, address and other information) Kentucky Department of
Education. Publication of this
version of AIA Document B132
430 South College Street does not imply the American
Franklin, Kentucky 42134 Institute of Architects’ endorsement

of any modification by the Kentucky
Department of Education. A
comparative version of AlA

Simpson County Board of Education

and the Architect: )
(Name, legal status, address and other information) D:;t"me“' :;2::009 .;hoxng
. additions a ons by the
RossTarrant Architects Kentucky Department of Education
101 Old Lafayette Avenue is available for review on the
. Kentucky Department of Education
Lexington, Kentucky 40502 Web site.

This document is intended to be
used in conjunction with KDE
versions of AIA Documents
3 A132™-2009, Standard Form of
Simpson County Schools - New Central Office Agreement Between Owner and
Simpson County, Kentucky Contractor, Construction Manager
as Adviser Edition; A232™-2009,
Project 26016 General Conditions of the
Contract for Construction,
Construction Manager as Adviser
Edition; and C132™-2009,
Standard Form of Agreement
Between Owner and Construction
Manager as Adviser.

AlA Dacument A232™-2009 —
KDE Version is adopted in this
document by reference. Do not
use with other general conditions
unless this document is medified.

for the following Project:
(Name, location and detailed description)

The Construction Manager:
(Name, legal status, address and other information)

Alliance Corporation
PO Box 1480
Glasgow, Kentucky 42142

The Owner and Architect agree as follows.
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ARTICLE 1 INITIAL INFORMATION

§ 1.1 This Agreement is based on the [nitial Information set forth in this Section 1.1,

(Note the disposition for the following items by inserting the requested information or a statement such as “not
applicable,” “unknown at time of execution” or “to be determined later by mutual agreement.”)

§ 1.1.1 The Owner’s program for the Project:
(Identify documentation or state the manner in which the program will be developed.)

The project scope includes a new Central Office Building to serve the District.

§ 1.1.2 The Project’s physical characteristics:

(Identify or describe, if appropriate, size, location, dimensions, or other pertinent information, such as geotechnical
reports; site, boundary and topographic surveys; traffic and wiility studies; availability of public and private utilities
and services; legal description of the site; etc.)

Not applicable,

§ 1.1.3 The Owner’s budget for the Cost of the Work, as defined in Section 6.1:
(Provide total and, if known, a line item breakdown.)

To be determined.
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§ 1.1.4 The Owner’s anticipated design and construction schedule:
.4 Design phase milestone dates, if any:
To be determined.

.2  Commencement of construction:
To be determined.

.3 Substantial Completion date or milestone dates:
To be determined.

4  Other:
None.

§ 1.1.5 The Owner intends to retain a Construction Manager adviser and:
(Note that, if Multiple Prime Contractors are used, the term “Contractor” as referred to throughout this Agreement will
be as if plural in number.)

[0 One Contractor
Multiple Prime Contractors
0  Unknown at time of execution
§ 1.1.6 The Owner’s requirements for accelerated or fast-track scheduling, multiple bid packages, or phased construction

are set forth below:
(List number and type of bid/procurement packages.)

To be determined.

§ 1.1.7 Other Project information:
(Identify special characteristics or needs of the Project not provided elsewhere, such as environmentally responsible
design or historic preservation requirements.)

None.

§ 1.1.8 The Owner identifies the following representative in accordance with Section 5.4:
(List name, address and other information.)
To be determined.
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§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Architect’s
submittals to the Owner are as follows:
(List name, address and other information.)

To be determined.

§ 1.1.10 The Owner will retain the following consultants:
(List name, legal status, address and other information.)

A Construction Manager: The Construction Manager is identified on the cover page. If a Construction
Manager has not been retained as of the date of this Agreement, state the anticipated date of retention:

Not applicable.

2 Cost Consultant (if in addition to the Construction Manager):
(If a Cost Consultant is retained, appropriate references to the Cost Consultant should be inserted in
Sections 3.2.6,3.2.7,3.3.2,3.3.3, 3.4.5,3.4.6,5.4,6.3,6.3.1, 6.4 and 11.6.)

Not applicable.

3 Land Surveyor:
To be determined.

4 Geotechnical Engineer:
To be determined.

.5  Civil Engineer:
RossTarrant Architects, to be retained as a part of this Prime Agreement.

.6  Other consultants:
(List any other consultants retained by the Owner, such as a Project or Program Manager, or scheduling
consultant.)

Commissioning, HVAC Testing & Balancing, Special Inspections & Testing
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§ 1.1.11 The Architect identifies the following representative in accordance with Section 2.3:
(List name, address and other information.)

Silke N. Becker, [IDA, CID, LEED AP ID+C, Principal

Greg Hosfield, AIA, LEED AP, Associate | Project Manager

§ 1.1.12 The Architect will retain the consultants identified in Sections 1.1.12.1 and 1.1.12.2:
(List name, legal status, address and other information.)

§ 1.1.12.1 Consultants retained under Basic Services:

.1 Structural Engineer:
Bacon Farmer Workman Engineering & Testing, Inc.
2301 McCracken Boulevard
Paducah, Kentucky 42001
270.443.1995

2 Mechanical Engineer:
CMTA, Inc.
220 Lexington Green Circle, #600
Lexington, Kentucky 40503
859.253.0892

.3 Electrical Engineer:
CMTA, Inc.
220 Lexington Green Circle, #600
Lexington, Kentucky 40503
859.253.0892

4  Civil Engineer:
RossTarrant Architects

.5 Landscape Architect:
RossTarrant Architects

6  Food Service Designer:
Not applicable.
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§ 1.1.12.2 Consultants retained under Additional Services:
None.

§ 1.1.13 Other Initial Information on which the Agreement is based:
None.

§ 1.2 The Owner and Architect may rely on the Initial Information. Both parties, however, recognize that such
information may materially change and, in that event, the Owner and the Architect shall appropriately adjust the
schedule, the Architect’s services and the Architect’s compensation.

ARTICLE 2 ARCHITECT'S RESPONSIBILITIES
§ 2.1 The Architect shall provide the professional services as set forth in this Agreement. The Architect shall also
comply with 702 KAR 4:160, pertaining to services and actions required of the Architect.

§ 2.2 The Architect shall perform its services consistent with the professional skill and care ordinarily provided by
architects practicing in the same or similar locality under the same or similar circumstances. The Architect shall perform
its services as expeditiously as is consistent with such professional skill and care and the orderly progress of the Project.

§ 2.3 The Architect shall provide its services in conjunction with the services of a Construction Manager as described in
AIA Document C132™-2009, Standard Form of Agreement Between Owner and Construction Manager as Advisor —
KDE Version. The Architect shall not be responsible for actions taken by the Construction Manager.

§ 2.4 The Architect shall identify a representative authorized to act on behalf of the Architect with respect to the Project.

§ 2.5 Except with the Owner’s knowledge and consent, the Architect shall not engage in any activity, or accept any
employment, interest or contribution that would reasonably appear to compromise the Architect’s professional judgment
with respect to this Project.

§ 2.6 The Architect shall carry professional liability insurance in addition to insurance to protect themselves from claims
under Worker's Compensation Acts, for claims for damages because of bodily injury, including death, to their employees,
and for other liability normally covered by such insurance and shall furnish evidence of such insurance to the Owner.

§ 2.6.1 During the term of this Agreement, the Architect shall provide evidence of professional liability insurance
coverage in the amounts stated in Section 2.6.2. In addition, the Architect agrees to attempt to maintain continuous
professional liability coverage for the period of design and construction of this project, and for a period of two years
following Substantial Completion, if such coverage is reasonably available at commercially affordable premiums. For
the purposes of this Agreement, "reasonably available" and "commercially affordable” shall mean that more than half
the architects practicing in the State are able to obtain such coverage.

§ 2.6.2 Professional liability coverage shall be provided in the following minimum amounts:

.1 Projects $1,000,000 or less $500,000 per claim and
$1,000,000 aggregate per annum.
.2 Projects exceeding $1,000,000 $1,000,000 per claim and

$2,000,000 aggregate per annum.

§ 2.6.3 The Architect's Consultants shall carry professional liability coverage during the term of the Agreement as stated
in Section 2.6.1, and shall furnish evidence of such insurance to the Owner. The minimum limit of liability for each of
the Architect's Consultants is $250,000 aggregate, except that structural design and mechanical-electrical-plumbing
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consultants shall carry a minimum amount of $1,000,000 aggregate for projects $1,000,000, or less, and $2,000,000
aggregate for projects exceeding $1,000,000.

§ 2.6.4 The Architect shall carry Commercial General Liability Insurance with limits of $500,000 per occurrence and
$1,000,000 aggregate. This policy shall be written or endorsed to include the following provisions:

.1 The Owner shall be named as an additional insured,

.2 Waiver of Subrogation,

3 Severability of Interest (Separation of Insureds), and

4  Cross Liability Endorsement.

§ 2.6.5 The Architect shall carry Worker's Compensation Insurance as required by statute, including Employers
Liability, with limits of

1 $100,000 each accident,

.2 $500,000 disease—policy limit, and

3 $100,000 disease—each employee.

§ 2.6.6 The Architect shall carry Automobile Liability Insurance, including coverage for hired and leased vehicles, with
limits of $500,000 per occurrence, and Non-Owned Automobile Liability Insurance, including coverage for hired and
leased vehicles, with limits of $500,000 per occurrence.

§ 2.6.7 The Architect may use umbrella or excess liability insurance to achieve the required coverage for Commercial
General Liability and Automobile Liability, provided that such umbrella or excess insurance results in the same type of
coverage as required for the individual policies.

§ 2.6.8 The above indicated minimum coverages shall be subject to the terms, exclusions and conditions of the policies.
The Architect shall provide Certificates of Insurance to the Owner upon execution of the Agreement and prior to
commencement of services. The certificates will show the Owner as an additional insured on the Commercial General
Liability, Automobile Liability, umbrella or excess policies.

§2.6.9 The Architect and the Architect's Consultants shall provide a notarized non-collusion affidavit on current Kentucky
Department of Education form to the Owner upon execution of the Agreement and prior to commencement of services.

ARTICLE3 SCOPE OF ARCHITECT’S BASIC SERVICES

§ 3.1 The Architect’s Basic Services consist of those described in Article 3 and include usual and customary structural,
mechanical, and electrical engineering services, including civil engineering, landscape, and kitchen design services
required for the Project. Services not set forth in this Article 3 are Additional Services.

§ 3.1.1 The Architect shall manage the Architect’s services, consult with the Owner and the Construction Manager,
research applicable design criteria, attend Project meetings, communicate with members of the Project team and report
progress to the Owner.

§ 3.1.2 The Architect shall coordinate its services with those services provided by the Owner, the Construction Manager
and the Owner’s other consultants. The Architect shall be entitled to rely on the accuracy and completeness of services
and information furnished by the Owner, the Construction Manager, and the Owner’s other consultants. The Architect
shall provide prompt written notice to the Owner if the Architect becomes aware of any etror, omission or inconsistency
in such services or information.

§ 3.1.3 As soon as practicable after the date of this Agreement, the Architect shall submit to the Owner and the
Construction Manager a schedule of the Architect’s services for inclusion in the Project schedule prepared by the
Construction Manager. The schedule of the Architect’s services shall include design milestone dates, anticipated dates
when cost estimates or design reviews may occur, and allowances for periods of time required (1) for the Owner’s
review, (2) for the Construction Manager’s review, (3) for the performance of the Owner’s consultants, and (4) for
approval of submissions by authorities having jurisdiction over the Project.

§ 3.1.4 The Architect shall submit information to the Construction Manager and participate in developing and revising
the Project schedule as it relates to the Architect’s services.
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§ 3.1.5 Once the Owner and the Architect agree to the time limits established by the Project schedule, the Owner and the
Architect shall not exceed them, except for reasonable cause.

§3.1.6 The Architect shall not be responsible for an Owner’s directive or substitution, or for the Owner’s acceptance of
non-conforming Work, made without the Architect’s approval.

§ 3.1.7 The Architect shall, at appropriate times, in coordination with the Construction Manager, contact the
governmental authorities required to approve the Construction Documents and the entities providing utility services to
the Project. In designing the Project, the Architect shall respond to applicable design requirements imposed by such
governmental authorities and by such entities providing utility services.

§ 3.1.8 The Architect shall assist the Owner and Construction Manager in connection with the Owner’s responsibility for
filing documents required for the approval of governmental authorities having jurisdiction over the Project.

§ 3.2 Schematic Design Phase Services
§ 3.2.1 The Architect shall review the program and other information fumished by the Owner and Construction
Manager, and shall review laws, codes, and regulations applicable to the Architect’s services.

§3.2.2 The Architect shall prepare a preliminary evaluation of the Owner’s program, schedule, budget for the Cost of the
Work, Project site, and the proposed procurement or delivery method and other Initial Information, each in terms of the
other, to ascertain the requirements of the Project. The Architect shall notify the Owner of (1) any inconsistencies discovered
in the information, and (2) other information or consulting services that may be reasonably needed for the Project.

§3.2.3 The Architect shall present its preliminary evaluation to the Owner and Construction Manager and shall discuss
with the Owner and Construction Manager alternative approaches to design and construction of the Project, including
the feasibility of incorporating environmentally responsible design approaches. The Architect shall reach an
understanding with the Owner regarding the requirements of the Project.

§ 3.2.4 Based on the Project requirements agreed upon with the Owner, the Architect shall prepare and present to the
Owner and Construction Manager, for the Owner’s approval, a preliminary design illustrating the scale and relationship
of the Project components.

§3.2.5 Based on the Owner’s approval of the preliminary design, the Architect shall prepare Schematic Design Documents
for the Owner’s approval and the Construction Manager’s review. The Schematic Design Documents shall consist of
drawings and other documents including a site plan, if appropriate, and preliminary building plans, sections and elevations;
and may include some combination of study models, perspective sketches, or digital modeling. Preliminary selections of
major building systems and construction materials shall be noted on the drawings or described in writing. For school
Projects on new sites, the Architect shall provide a campus master plan with the Schematic Design Documents.

§ 3.2.5.1 The Architect shall consider environmentally responsible design alternatives, such as material choices and
building orientation, together with other considerations based on program and aesthetics, in developing a design that is
consistent with the Owner’s program, schedule and budget for the Cost of the Work. The Owner may obtain other
environmentally responsible design services under Article 4.

§3.2.5.2 The Architect shall consider with the Owner and the Construction Manager the value of alternative materials,
building systems and equipment, together with other considerations based on program and aesthetics in developing a
design for the Project that is consistent with the Owner’s schedule and budget for the Cost of the Work. The Architect
shall revise the scope of Work to be within the approved BG-1 estimate of Construction Cost, or advise the Owner to
submit to the Kentucky Department of Education a revised BG-1 financial page requesting approval of additional
financial support.

§3.2.6 The Architect shall submit the Schematic Design Documents to the Owner and the Construction Manager. The
Architect shall meet with the Construction Manager to review the Schematic Design Documents.

§ 3.2.7 Upon receipt of the Construction Manager’s review comments and cost estimate at the conclusion of the
Schematic Design Phase, the Architect shall take action as required under Section 6.4, identify agreed upon adjustments
to the Project’s size, quality or budget, and request the Owner’s approval of the Schematic Design Documents. If
revisions to the Schematic Design Documents are required to comply with the Owner’s budget for the Cost of the Work
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at the conclusion of the Schematic Design Phase, the Architect shall incorporate the required revisions in the Design
Development Phase.

§ 3.2.8 In the further development of the Drawings and Specifications during this and subsequent phases of design, the
Architect shall be entitled to rely on the accuracy of the estimates of the Cost of the Work, which are to be provided by
the Construction Manager under the Construction Manager’s agreement with the Owner.

§ 3.3 Design Development Phase Services

§ 3.3.1 Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of any
adjustments in the Project requirements and the budget for the Cost of the Work pursuant to Section 5.4, the Architect
shall prepare Design Development Documents for the Owner’s approval and the Construction Manager’s review. The
Design Development Documents shall be based upon information provided, and estimates prepared by, the Construction
Manager and shall illustrate and describe the development of the approved Schematic Design Documents and shall
consist of drawings and other documents including plans, sections, elevations, typical construction details, and
diagrammatic layouts of building systems to fix and describe the size and character of the Project as to architectural,
structural, mechanical and electrical systems, and such other elements as may be appropriate. The Design Development
Documents shall also include outline specifications that identify major materials and systems and establish in general
their quality levels.

§ 3.3.2 Prior to the conclusion of the Design Development Phase, the Architect shall submit the Design Development
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to
review the Design Development Documents.

§ 3.3.3 Upon receipt of the Construction Manager’s information and estimate at the conclusion of the Design
Development Phase, the Architect shall take action as required under Sections 6.5 and 6.6 and request the Owner’s
approval of the Design Development Documents.

§ 3.4 Construction Documents Phase Services

§ 3.4.1 Based on the Owner’s approval of the Design Development Documents, and on the Owner’s authorization of any
adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare
Construction Documents for the Owner’s approval and the Construction Manager’s review. The Construction
Documents shall illustrate and describe the further development of the approved Design Development Documents and
shall consist of Drawings and Specifications setting forth in detail the quality levels of materials and systems and other
requirements for the construction of the Work. The Owner and Architect acknowledge that in order to construct the
Work the Contractor will provide additional information, including Shop Drawings, Product Data, Samples and other
similar submittals, which the Architect shall review in accordance with Section 3.6.4.

§ 3.4.2 The Architect shall incorporate into the Construction Documents the design requirements of governmental
authorities having jurisdiction over the Project.

§ 3.4.3 During the development of the Construction Documents, if requested by the Owner, the Architect shall advise
the Owner and the Construction Manager in the development and preparation of (1) bidding and procurement
information that describes the time, place and conditions of bidding, including bidding or proposal forms; (2) the form
of agreement between the Owner and Contractor; and (3) the Conditions of the Contract for Construction (General,
Supplementary and other Conditions); and (4) compile a project manual that includes the Conditions of the Contract for
Construction and may include bidding requirements and sample forms.

§ 3.4.4 Prior to the conclusion of the Construction Documents Phase, the Architect shall submit the Construction
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to
review the Construction Documents.

§ 3.4.5 Upon receipt of the Construction Manager’s information and estimate at the conclusion of the Construction
Documents Phase, the Architect shall take action as required under Section 6.7 and request the Owner’s approval of the
Construction Documents. The Architect shall prepare the appropriate application forms and submit them with the
required Construction Documents to the applicable governmental authorities having jurisdiction over the Project.
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§ 3.5 Bidding or Negotiation Phase Services

§3.5.1 General

The Architect shall assist the Owner and Construction Manager in establishing a list of prospective contractors. Following
the Owner’s and the Kentucky Department of Education’s approval of the Construction Documents, the Architect shall
assist the Owner and Construction Manager in (1) obtaining either competitive bids or negotiated proposals; (2) confirming
responsiveness of bids or proposals; (3) determining the successful bid or proposal, if any; and (4) awarding and preparing
contracts for construction. The Architect shall prepare the Advertisement for Bids and give it to the Owner for placement
in the newspaper having the largest local circulation.

§ 3.5.2 Competitive Bidding
§ 3.5.2.1 Bidding Documents shall consist of bidding requirements and proposed Contract Documents.

§ 3.5.2.2 The Architect shall assist the Owner and Construction Manager in bidding the Project by
A facilitating the reproduction of Bidding Documents for distribution to prospective bidders,
.2 participating in a pre-bid conference for prospective bidders,
-3 preparing responses to questions from prospective bidders and providing clarifications and interpretations
of the Bidding Documents in the form of addenda, and
4 providing a written evaluation of bids received and recommendations regarding an award of Contract(s)
for Construction.

§ 3.5.2.3 The Architect shall consider requests for substitutions, if the Bidding Documents permit substitutions, and shall
consult with the Construction Manager and prepare and distribute addenda identifying approved substitutions to all
prospective bidders.

§ 3.5.3 Negotiated Proposals

§ 3.5.3.1 Negotiated proposal procedures may only be utilized for emergency construction, for construction estimated to
cost no more than $20,000, or, for those Owners who have adopted the Kentucky Model Procurement Code, under the
terms and conditions of KRS 45A.370, KRS 45A.375, KRS 45A.380, and KRS 45A.385. Proposal Documents shall
consist of proposal requirements, and proposed Contract Documents.

§ 3.5.3.2 The Architect shall assist the Owner and Construction Manager in obtaining proposals by
A facilitating the reproduction of Proposal Documents for distribution to prospective contractors, and
requesting their return upon completion of the negotiation process;
2 participating in selection interviews with prospective contractors;
3 participating in negotiations with prospective contractors; and
4  providing a written evaluation of proposals received and recommendations regarding an award of
Contract(s) for Construction.

§3.5.3.3 The Architect shall consider requests for substitutions, if the Proposal Documents permit substitutions, and
shall consult with the Construction Manager and prepare and distribute addenda identifying approved substitutions to all
prospective contractors.

§ 3.6 Construction Phase Services

§ 3.6.1 General

§3.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Contractor as set forth
below and in AIA Document A232™-2009, General Conditions of the Contract for Construction, Construction
Manager as Adviser Edition — KDE Version. If the Owner and Contractor modify AIA Document A232-2009 — KDE
Version, those modifications shall not affect the Architect’s services under this Agreement unless the Owner and the
Architect amend this Agreement.

§ 3.6.1.2 The Architect shall advise and consult with the Owner and Construction Manager during the Construction
Phase Services. The Architect shall have authority to act on behalf of the Owner only to the extent provided in this
Agreement, The Architect shall not have control over, charge of;, or responsibility for the construction means, methods,
techniques, sequences or procedures, or for safety precautions and programs in connection with the Work, nor shall the
Architect be responsible for the Contractor’s failure to perform the Work in accordance with the requirements of the
Contract Documents. The Architect shall be responsible for the Architect’s negligent acts or omissions, but shall not
have control over or charge of, and shall not be responsible for, acts or omissions of the Construction Manager, or the
Contractor or of any other persons or entities performing portions of the Work.
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§ 3.6.1.3 Subject to Section 4.3, the Architect’s responsibility to provide Construction Phase Services commences with the
award of the Contract for Construction and terminates on the date the Architect issues the final Certificate for Payment,
except for the Architect’s obligation to conduct an inspection of Work and report prior to the expiration of one year from
the date of Substantial Completion per Section 3.6.6.4.

§ 3.6.2 Evaluations of the Work

§ 3.6.2.1 The Architect shall visit the site at intervals appropriate to the stage of construction, or as otherwise required in
Section 4.3.3, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine, in general, if the Work observed is being performed in a maaner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect shall not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On the basis of the site visits,
the Architect shall keep the Owner reasonably informed about the progress and quality of the portion of the Work
completed, and report to the Owner and the Construction Manager (1) known deviations from the Contract Documents
and from the most recent construction schedule, and (2) defects and deficiencies observed in the Work.

§3.6.2.2 The Architect has the authority to reject Work that does not conform to the Contract Documents and shall
notify the Construction Manager about the rejection. Whenever the Architect considers it necessary or advisable, the
Architect, upon written authorization from the Owner and notification to the Construction Manager, shall have the
authority to require inspection or testing of the Work in accordance with the provisions of the Contract Documents,
whether or not such Work is fabricated, installed or completed. However, neither this authority of the Architect nor a
decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility
of the Architect to the Contractor, Subcontractors, material and equipment suppliers, their agents or employees or other
persons or entities performing portions of the Work.

§ 3.6.2.3 The Architect shall interpret and decide matters concerning performance under, and requirements of;, the
Contract Documents in consultation with the Construction Manager, Owner, or Contractor through the Construction
Manager. The Architect’s response to such requests shall be made in writing within any time limits agreed upon or
otherwise with reasonable promptness.

§ 3.6.2.4 Interpretations and decisions of the Architect shall be consistent with the intent of and reasonably inferable
from the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations-and
decisions, the Architect shall endeavor to secure faithful performance by both Owner and Contractor, shall not show
partiality to either, and shall not be liable for results of interpretations or decisions rendered in good faith. The
Architect’s decisions on matters relating to aesthetic effect shall be final if consistent with the intent expressed in the
Contract Documents.

§ 3.6.2.5 Unless the Owner and Contractor designate another person to serve as an Initial Decision Maker, as that term is
defined in AIA Document A232-2009 — KDE Version, the Architect shall render initial decisions on Claims between
the Owner and Contractor as provided in the Contract Documents.

§ 3.6.3 Certificates for Payment to Contractor
§ 3.6.3.1 The Architect shall review and certify an application for payment not more frequently than monthly. Within
seven days after the Architect receives an application for payment forwarded from the Construction Manager, the
Architect shall review and certify the application as follows:
4 Where there is only one Contractor responsible for performing the Work, the Architect shall review the
Contractor’s Application and Certificate for Payment that the Construction Manager has previously
reviewed and certified. The Architect shall certify the amount due the Contractor and shall issue a
Certificate for Payment in such amount.
.2 Where there are Multiple Prime Contractors responsible for performing different portions of the Project,
the Architect shall review a Project Application and Project Certificate for Payment, with a Summary of
Contractors’ Applications for Payment that the Construction Manager has previously prepared, reviewed
and certified. The Architect shall certify the amounts due the Contractors and shall issue a Project
Certificate for Payment in the total of such amounts.

§ 3.6.3.2 The Architect’s certification for payment shall constitute a representation to the Owner, based on (1) the
Architect’s evaluation of the Work as provided in Section 3.6.2, (2) the data comprising the Contractor’s Application
for Payment or the data comprising the Project Application for Payment, and (3) the recommendation of the
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Construction Manager, that, to the best of the Architect’s knowledge, information and belief, the Work has progressed
to the point indicated and that the quality of the Work is in accordance with the Contract Documents. The foregoing
representations are subject (1) to an evaluation of the Work for conformance with the Contract Documents upon
Substantial Completion, (2) to results of subsequent tests and inspections, (3) to correction of minor deviations from the
Contract Documents prior to completion, and (4) to specific qualifications expressed by the Architect.

§ 3.6.3.3 The issuance of a Certificate for Payment or a Project Certificate for Payment shall not be a representation that
the Architect has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of-the Work, (2)
reviewed construction means, methods, techniques, sequences or procedures, (3) reviewed copies of requisitions
received from Subcontractors and material suppliers and other data requested by the Owner to substantiate the
Contractor’s right to payment, or (4) ascertained how or for what purpose the Contractor has used money previously
paid on account of the Contract Sum.

§ 3.6.3.4 The Architect shall maintain a record of the applications and certificates for payment.

§ 3.6.4 Submittals

§ 3.6.4.1 The Architect shall review the Construction Manager’s Project submittal schedule and shall not unreasonably
delay or withhold approval. The Architect’s action in reviewing submittals transmitted by the Construction Manager shall
be taken in accordance with the approved submittal schedule or, in the absence of an approved submittal schedule, with
reasonable promptness while allowing sufficient time in the Architect’s professional judgment to permit adequate review.

§3.6.4.2 In accordance with the Architect-approved Project submittal schedule, and after the Construction Manager
reviews, approves and transmits the submittals, the Architect shall review and approve or take other appropriate action
upon the Contractor’s submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of
checking for conformance with information given and the design concept expressed in the Contract Documents. Review
of such submittals is not for the purpose of determining the accuracy and completeness of other information such as
dimensions, quantities, and installation or performance of equipment or systems, which are the Contractor’s
responsibility. The Architect’s review shall not constitute approval of safety precautions or, unless otherwise
specifically stated by the Architect, of any construction means, methods, techniques, sequences or procedures. The
Architect’s approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 3.6.4.3 If the Contract Documents specifically require the Contractor to provide professional design services or
certifications by a design professional related to systems, materials or equipment, the Architect shall specify the
appropriate performance and design criteria that such services must satisfy. The Architect shall review shop drawings
and other submittals related to the Work designed or certified by the design professional retained by the Contractor that
bear such professional’s seal and signature when submitted to the Architect. The Architect shall be entitled to rely upon
the adequacy, accuracy and completeness of the services, certifications and approvals performed or provided by such
design professionals.

§ 3.6.4.4 After receipt of the Construction Manager’s recommendations, and subject to the provisions of Section 4.3, the
Architect shall review and respond to requests for information about the Contract Documents. The Architect, in
consultation with the Construction Manager, shall set forth in the Contract Documents the requirements for requests for
information, Requests for information shall include, at a minimum, a detailed written statement that indicates the
specific Drawings or Specifications in need of.clarification and the nature of the clarification requested. The Architect’s
response to such requests shall be made in writing within any time limits agreed upon, or otherwise with reasonable
promptness. If appropriate, the Architect shall prepare and issue supplemental Drawings and Specifications in response
to requests for information.

§ 3.6.4.5 The Architect shall maintain a record of submittals and copies of submittals transmitted by the Construction
Manager in accordance with the requirements of the Contract Documents.

§ 3.6.5 Changes in the Work

§ 3.6.5.1 The Architect shall review and sign, or take other appropriate action, on Change Orders and Construction
Change Directives prepared by the Construction Manager for the Owner’s approval and execution in accordance with
the Contract Documents.
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§ 3.6.5.2 The Architect may authorize minor changes in the Work that are consistent with the intent of the Contract
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. Such changes
shall be effected by written order issued by the Architect through the Construction Manager.

§ 3.6.5.3 The Architect shall maintain records relative to changes in the Work.

§ 3.6.6 Project Completion

§ 3.6.6.1 The Architect, assisted by the Construction Manager, shall conduct inspections, after certification of
Substantial Completion by the Construction Manager, to determine the date or dates of Substantial Completion and the
date of final completion; issue Certificates of Substantial Completion prepared by the Construction Manager; receive
from the Construction Manager and review written warranties and related documents required by the Contract
Documents and assembled by the Contractor; and, after receipt of a final Contractor’s Application and Certificate for
Payment or a final Project Application and Project Certificate for Payment from the Construction Manager, issue a final
Certificate for Payment based upon a final inspection indicating the Work complies with the requirements of the
Contract Documents.

§ 3.6.6.2 The Architect’s inspections shall be conducted with the Owner and Construction Manager to check
conformance of the Work with the requirements of the Contract Documents and to verify the accuracy and
completeness of the list submitted by the Construction Manager and Contractor of Work to be completed or corrected.

§ 3.6.6.3 When the Work is found to be substantially complete by the Construction Manager and Architect, and after
certification by the Construction Manager and the Architect, the Architect shall inform the Owner about the balance of
the Contract Sum remaining to be paid the Contractor, including the amount to be retained from the Contract Sum, if
any, for final completion or correction of the Work.

§ 3.6.6.4. Prior to the expiration of one year from the date of Substantial Completion, the Architect shall, without
additional compensation, conduct an inspection with the Owner to review the facility operations and performance, and
record any nonconforming Work, and shall submit a written report of nonconforming Work to the Contractor, Owner
and the Kentucky Department of Education. At the discretion of the Owner and for Reimbursable Expenses, the
Architect may be the Ownert's agent during the one-year period after Substantial Completion.

§ 3.6.6.5 As a record of the Work as constructed, the Architect shall prepare and deliver to the Owner a set of drawings
showing significant changes in the Work during construction, based upon the drawings maintained by the Construction
Manager at the site during construction, other data furnished by the Construction Manager to the Architect, Addenda,
Construction Change Directives and Change Orders.

ARTICLE 4 ADDITIONAL SERVICES

§ 4.1 Additional Services listed below are not included in Basic Services but may be required for the Project. The
services described under this Article shall only be provided if authorized and confirmed in writing by the Owner and
accompanied by a written Board of Education Order. The Architect shall provide the listed Additional Services only if
specifically designated in the table below as the Architect’s responsibility, and the Owner shall compensate the
Architect as provided in Section 11.2.

(Designate the Additional Services the Architect shall provide in the second column of the table below. In the third
column indicate whether the service description is located in Section 4.2 or in an attached exhibit. If in an exhibit,
identify the exhibit.)

Services Responsibility Location of Service Description
(Architect, Owner | (Section 4.2 below or in an exhibit
or attached 1o this document and

7 Not Provided) identified below)

§4.1.1 Programming (B202™-2009) Architect

§4.1.2  Multiple preliminary designs Not Provided

§4.1.3 Measured drawings Not Provided

§4.1.4 Existing facilities surveys Not Provided B

§4.1.5 (NotUsed)

| §4.1.6 Building information modeling Not Provided
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Services Responsibility Location of Service Description
(Architect, Owner | (Section 4.2 below or in an exhibit
or attached to this document and
Not Provided) identified below)

§4.1.7 (Not Used)

§4.1.8 (Not Used)

| §4.1.9  Architectural interior design (B252T™-2007) Not Provided

§4.1.10 Value analysis (B204™-2007) Not Provided

§4.1.11 Detailed cost estimating Not Provided B -

§4.1.12 On-site project representation (B207™-2008) Not Provided )

§4.1.13 Conformed construction documents Not Provided

§4.1.14 As-designed record drawings Not Provided - |

§4.1.15 (Not Used) -

§4.1.16 Post occupancy evaluation Not Provided B

§ 41.17 Facility support services (B2107™-2007) Not Provided

§ 4.1.18 Tenant-related services Not Provided

§4.1.19 Coordination of Owner’s consultants Not Provided

§4.1.20 (Not Used) N

§4.1.21 Security evaluation and planning (B206™-2007) Not Provided

§4.1.22 Commissioning (B211™-2007) Not Provided

§4.1.23 Extensive environmentally responsible design Not Provided

§4.1.24 LEED® certification (B214™-2012) Not Provided

§4.1.25 Historic preservation (B2057™-2007) Not Provided

§4.1.26 Furniture, furnishings, and equipment design

(B253™-2007) Not Provided

§ 4.2 Insert a description of each Additional Service designated in Section 4.1 as the Architect’s responsibility, if not
further described in an exhibit attached to this document.

4.2.1 Programming: Architect shall provide development of project scope requirements as a part of Basic Services.

§ 4.3 Additional Services may be provided after execution of this Agreement, without invalidating the Agreement.
Except for services required due to the fault of the Architect, any Additional Services provided in accordance with this
Section 4.3 shall entitle the Architect to compensation pursuant to Section 11.3 and an appropriate adjustment in the
Architect’s schedule.

§ 4.3.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner
with reasonable promptness and explain the facts and circumstances giving rise to the need. The Architect shall not
proceed to provide the following services until the Architect receives the Owner’s written authorization:

A1 Services necessitated by a change in the Initial Information, previous instructions or recommendations
given by the Construction Manager or the Owner, or approvals given by the Owner, or a material change
in the Project including, but not limited to, size, quality, complexity, building systems, the Owner’s
schedule or budget for Cost of the Work, constructability considerations, procurement or delivery
method, or bid packages in addition to those listed in Section 1.1.6;
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8
9
10

A1
A2

Making revisions in Drawings, Specifications, or other documents (as required pursuant to Section 6.7),
when such revisions are required because the Construction Manager’s estimate of the Cost of the Work
exceeds the Owner’s budget, except where such excess is due to changes initiated by the Architect in
scope, capacities of basic systems, or the kinds and quality of materials, finishes or equipment;

Services necessitated by the Owner’s request for extensive environmentally responsible design
alternatives, such as unique system designs, in-depth material research, energy modeling, or LEED®
certification;

Changing or editing previously prepared Instruments of Service necessitated by the enactment or revision
of codes, laws or regulations or official interpretations;

Services necessitated by decisions of the Owner or Construction Manager not rendered in a timely
manner or any other faiture of performance on the part of the Owner, Construction Manager or the
Ownet’s other consultants or contractors;

Preparing digital data for transmission to the Owner’s consultants and contractors, or to other Owner
authorized recipients;

Preparation of design and documentation for alternate bid or proposal requests proposed by the Owner or
Construction Manager;

Preparation for, and attendance at, a public presentation, meeting or hearing;

Preparation for, and attendance at a dispute resolution proceeding or legal proceeding, except where the
Architect is party thereto;

Evaluation of the qualifications of bidders or persons providing proposals;

Consultation concerning replacement of Work resulting from fire or other cause during construction; or
Assistance to the Initial Decision Maker, if other than the Architect.

§ 4.3.2 To avoid delay in the Construction Phase, the Architect shall provide the following Additional Services, notify
the Owner with reasonable promptness, and explain the facts and circumstances giving rise to the need. If the Owner
subsequently determines that all or parts of those services are not required, the Owner shall give prompt written notice
to the Architect, and the Owner shall have no further obligation to compensate the Architect for those services:

A
2

e

Reviewing a Contractor’s submittal out of sequence from the initial Project submittal schedule agreed to
by the Architect;

Responding to the Contractor’s requests for information that are not prepared in accordance with the
Contract Documents or where such information is available to the Contractor from a careful study and
comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-
prepared coordination drawings, or prior Project correspondence or documentation;

Preparing Change Orders, and Construction Change Directives that require evaluation of Contractor’s
proposals and supporting data, or the preparation or revision of Instruments of Service;

Evaluating an extensive number of Claims as the Initial Decision Maker;

Evaluating substitutions proposed by the Owner, Construction Manager or Contractor and making
subsequent revisions to Instruments of Service resulting therefrom; or

To the extent the Architect’s Basic Services are affected, providing Construction Phase Services 60 days
after (1) the date of Substantial Completion of the Work or (2) the anticipated date of Substantial
Completion, identified in Initial Information, whichever is earlier.

§ 4.3.3 The Architect shall provide Construction Phase Services exceeding the limits set forth below as Additional
Services. When the limits below are reached, the Architect shall notify the Owner:

A
2
3
4

Two ( 2 ) reviews of each Shop Drawing, Product Data item, sample and similar submittals of
the Contractor

Monthly ( ) visits to the site by the Architect over the duration of the Project during
construction

Two ( 2 ) inspections for any portion of the Work to determine whether such portion of the
Work is substantially complete in accordance with the requirements of the Contract Documents

One ( 1 ) inspections for any portion of the Work to determine final completion

ARTICLES OWNER'S RESPONSIBILITIES

§ 5.1 The Owner shall provide full information regarding requirements for the Project, including Educational
Specifications, interior and exterior space requirements and relationships, flexibility and expandability, special
equipment and systems, site requirements, and the Owner's objectives, schedule and constraints. Within 15 days after
receipt of a written request from the Architect, the Owner shall furnish the requested information as necessary and
relevant for the Architect to evaluate, give notice of or enforce lien rights.
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§ 5.2 The Owner shall retain a Construction Manager to provide services, duties and responsibilities as described in AIA
Document C132-2009, Standard Form of Agreement Between Owner and Construction Manager as Adviser — KDE
Version. The Owner shall provide the Architect a copy of the executed agreement between the Owner and the
Construction Manager, and any further modifications to the agreement.

§ 5.3 The Owner shall furnish the services of a Construction Manager that shall be responsible for creating the overali
Project schedule. The Owner shall adjust the Project schedule, if necessary, as the Project proceeds.

§ 5.4 The Owner shall establish and periodically update an overall budget for the Project based on consultation with the
Acchitect, Construction Manager, and the Owner's Fiscal Agent, as applicable, which shall include the Construction
Cost, the Owner's other related costs and fees, and reasonable contingencies related to all of these costs. The Owner
shall furnish the services of a Construction Manager that shall be responsible for preparing all estimates of the Cost of
the Work. [f the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the Owner
shall notify the Architect and the Construction Manager. The Owner and the Architect, in consultation with the
Construction Manager, shall thereafter agree to a corresponding change in the budget for the Cost of the Work or in the
Project’s scope and quality.

§ 5.4.1 The Owner acknowledges that accelerated, phased or fast-track scheduling provides a benefit, but also carries
with it associated risks. Such risks include the Owner incurring costs for the Architect to coordinate and redesign
portions of the Project affected by procuring or installing elements of the Project prior to the completion of all relevant
Construction Documents, and costs for the Contractor to remove and replace previously installed Work. If the Owner
selects accelerated, phased or fast-track scheduling, the Owner agrees to include in the budget for the Project sufficient
contingencies to cover such costs.

§ 5.5 The Owner shall identify a representative authorized to act on the Owner’s behalf with respect to the Project. The
Owner, through Board Order, shall render decisions and approve the Architect’s submittals in a timely manner in order
to avoid unreasonable delay in the orderly and sequential progress of the Architect’s services.

§ 5.6 The Owner shall furnish surveys to describe physical characteristics, legal limitations and utility locations for the
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands and
flood plain limits as applicable; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed
restrictions, boundaries and contours of the site; locations, dimensions and necessary data with respect to existing
buildings, other improvements and trees; and information concemning available utility services and lines, both public and
private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a
Project benchmark.

§ 5.7 The Owner shall furnish the services of Geotechnical Engineers when such services are deemed necessary and
requested by the Architect, the Architect’s Consultants, or the Construction Manager, which may include but are not
limited to test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous
materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating
subsoil conditions, with written reports and appropriate reccommendations.

§ 5.8 The Owner shall coordinate the services of its own consultants with those services provided by the Architect. Upon
the Architect’s request, the Owner shall furnish copies of the scope of services in the contracts between the Owner and
the Owner’s consultants. The Owner shall furnish the services of consultants other than those designated in this
Agreement, or authorize the Architect to furnish them as an Additional Service, when the Architect requests such
services and demonstrates that they are reasonably required by the scope of the Project. The Owner shall require that its
consultants maintain professional liability insurance and other liability insurance as approptiate to the services provided.

§ 5.9 The Owner shall furnish tests, inspections and reports required by law, government agencies or the Contract
Documents, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous
materials.

§ 5.10 The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be
reasonably necessary at any time for the Project.
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