



Central Hardin High School Softball Restrooms

Construction Update

May 13, 2015

Original Construction Cost:	\$96,400.00
Present Construction Cost:	\$96,400.00

Summary

Construction has commenced on the new softball restrooms at Central Hardin High School. McNutt Construction anticipates being able to complete construction within the dates outlined by the contract despite weather delays experienced to date.

Progress Photos



Photo 1: Construction ongoing behind existing softball pressbox.



Photo 2: Footing and layout work ongoing



Photo 3: Footing and layout work ongoing.