

**Proposed Change Orders for June 2017 Henderson County Board Meeting
BG 15-016 SPOTTSVILLE ELEMENTARY RENOVATION/ADDITION**

8-2	Preferred Construction Services, Inc.	-\$26,472.00	value engineering to eliminate "Loadmaster" roofing system and revise roof type to be installed
8-1-1	Johns Manville	\$24,752.00	additional materials to be purchased as the result of revision of scope for roof
8-4-1	Imetco	-\$186,400.00	credit for materials that will not be required as the result of the elimination of the "Loadmaster" system

ADDITION OF PURCHASE ORDERS TO CONTRACT AS PART OF THE CHANGE IN SCOPE

8-5	Nucor-Vulcraft	\$38,000.00	add purchase order for materials required for revised scope to enable board to purchase using tax exemption status
8-6	Northcoast Supply	\$78,880.00	add purchase order for materials required for revised scope to enable board to purchase using tax exemption status

TOTAL: -\$71,240.00