
Louisville Promise Update

May 29, 2018



Louisville Promise Theory of Action



Postsecondary Readiness & Completion

Core Principles

- Postsecondary Access & Success for All
- Transparent, Data Driven Accountability
- Transparent Fiscal Management
- Cross-Sector & Cross Government Collaboration
- Sustainable, Collaborative Fiscal Plan



Louisville Promise Cabinet Work

Goal: To establish independent non-profit with Executive Director and three years of operating funds by Summer 2018

Fall 2017 - Memoranda of Understanding & Data Sharing Agreements

February 2018 - Cabinet agreement on overall organizational structure

February to July 2018 - Ad Hoc Committees for three action priorities:

Governance, Executive Director Search, and Fundraising



Ad Hoc Governance Committee Work (recommendations to Cabinet)

March-May 2018

- Agreed on organizational structure and governance bodies
 - Board of Directors with Operating Committee
 - Independent Scholarship Board
- Agreed on three year budget for staffing and operations

June 2018

- Determine host organization and location
- Initiate 501(c)(3) filing
- Recruit members for Board of Directors, Operating Committee, and Scholarship Board

July 2018

Establish Board of Directors, Operating Committee, and Scholarship Board



Ad Hoc Search Committee Work (recommendations to Cabinet)

March-May 2018

- Developed hiring process
- Developed Executive Director position description

June 2018

Post position

July 2018

- Review applications
- Interview candidates
- Reference check
- Make offer and hire Executive Director



Ad Hoc Fundraising Work (recommendations to Cabinet)

March-April 2018

- Design a plan to raise funds for the first three years of operating expenses
 - National and local donors
- Develop talking points/materials for use in fundraising

May-July 2018

Submit grant applications and make funding requests based on plan

July 2018 and beyond

Develop sustainability plan to pay for operating expense for the long-term

