



Bullitt County Public Schools

1040 Highway 44 East
Shepherdsville, Kentucky 40165

502-869-8000
Fax 502-543-3608
www.bullittschools.org

MEMO:

TO: Mr. Jesse Bacon *JJB*
FROM: Bret Highley *BH*
DATE: July 2, 2018
RE: BG-4 Contract Closeout Form Maryville Elementary

Attached for the Board's review and approval is the BG-4 document for Caliber Construction LLC. This is for site work completed in front of the school facing John Harper. The total cost of this BG 4 is \$16,000.00 and there were no Change Orders for this contract

Please contact me at 502-921-3659 should you have additional questions.

Attachments:

- FACPAC BG-4 Contract Closeout Form

Bret Highley

FACPAC BG4 Form (Ref# 28030)

Form Status: Saved

Project: Maryville Elementary School - Addition/Renovations

BG Number: 15-106 (Imported Project) District: Bullitt County (071)

Status: Active

Phase: No Data

Contract: Caliber Construction INC, 0008, Cut material between John Harper and Maryville elementary and add 4" top soil and seed

Type: General Contractor

Proposed

Firm / Contractor

Caliber Construction INC

Project Construction Cost

Original Contract Amount \$16,000.00

Net Total of Change Orders to Contract \$0.00

Original Purchase Order Total \$0.00

Net Total of Change Orders to Purchase \$0.00

Orders

Total Cost of Construction \$16,000.00

Verification of Required Approvals by Other Regulatory Agencies

Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date

Plumbing Certificate Date

Electrical Certificate Date

Fire Alarm Certificate Date

Sprinkler Certificate Date

Boiler Certificate Date

Range Hood Suppression Date

Verification of Approval - Other

Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date

Natural Resources and Environmental

Protection Cabinet - Other

Natural Resources and Environmental

Protection Cabinet - Other Date

Close Out

Punch List Completed Date

Record Drawings Completed Date

Warranty & Guarantees Information

Provided Date

Owner Training on Systems Date
Verification of Payment of Debts and
Claims to Date
Close Out - Other
Close Out - Other Date
BG4 Date
BG4 Board Order Date
Attachments

6/8/2018

paid invoice.pdf

BG4 Signature Page (Online Form Ref# 28030)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.


Architect
Date

Engineer

Date

Contractor / Construction Manager

Date

Local Board of Education Designee

Date