



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Boone County Schools - Paving 2019 BP #3 Stephens Campus (Bus Lot, Bus Maintenance, Facility Management, Stephens Elementary), Camp Ernst Middle, Cooper High, Longbranch Elementary and Burlington Elementary Schools	CONTRACT INFORMATION: Contract For: General Construction Date: April 19, 2019 REH #129-918-K / BG #19-141	CHANGE ORDER INFORMATION: Change Order Number: One (1) Date: August 31, 2019
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 2512 Dixie Highway Fort Mitchell, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Len Riegler Blacktop, Inc. 165 Weaver Road Florence, Kentucky 41042

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

This Change Order is for adding some additional piping out in front of the preschool area at Stephens Elementary as well as some additional full depth repairs near the Bus Garage

The original Contract Sum was	\$ 640,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 640,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 4,650.00
The new Contract Sum including this Change Order will be	\$ 644,650.00
The Contract Time will be unchanged by Zero (0) days.	
The new date of Substantial Completion will be	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC ARCHITECT <i>(Firm name)</i>	Len Riegler Blacktop, Inc. CONTRACTOR <i>(Firm name)</i>	Boone County Board of Education OWNER <i>(Firm name)</i>
_____ SIGNATURE Ehmet Hayes, Member PRINTED NAME AND TITLE	_____ SIGNATURE Mike Riegler, President PRINTED NAME AND TITLE	_____ SIGNATURE Karen Byrd, Chairperson PRINTED NAME AND TITLE
_____ DATE	_____ DATE	_____ DATE