



AIA Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
Simpson County Schools
322 South College Street
Franklin, KY 42134

CONTRACT INFORMATION:
Contract For: General Construction
Date: February 20, 2019

CHANGE ORDER INFORMATION:
Change Order Number: 002
Date: 05.06.2020

OWNER: *(Name and address)*
Simpson County Schools
322 South College Street
Franklin, KY 42134

ARCHITECT: *(Name and address)*

CONTRACTOR: *(Name and address)*
Weatherproofing Technologies, Inc.
3735 Green Road
Beachwood, OH 44122

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


Remove the following scope item(s) from the contract; AlphaGuard BIO Roof Restorations and Restoration Warranties on Simpson Middle School Roofs F Add the following scope item(s) to the contract; 2 Year Platinum Tremcare and associated repairs to Simpson Middle School Roofs F, G2 and G3.

The original Contract Sum was	\$	92,357.54
The net change by previously authorized Change Orders	\$	-2,691.75
The Contract Sum prior to this Change Order was	\$	89,665.79
The Contract Sum will be decreased by this Change Order in the amount of	\$	9,647.98
The new Contract Sum including this Change Order will be	\$	80,017.81

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

_____ ARCHITECT <i>(Firm name)</i>	_____ CONTRACTOR <i>(Firm name)</i> Weatherproofing Technologies, Inc.	_____ OWNER <i>(Firm name)</i> Simpson County Schools
_____ SIGNATURE	_____ SIGNATURE 	_____ SIGNATURE
_____ PRINTED NAME AND TITLE	_____ PRINTED NAME AND TITLE Brad Metz, Construction Manager	_____ PRINTED NAME AND TITLE
_____ DATE	_____ DATE 5/6/2020	_____ DATE