

## McNutt Construction Company

P.O. Box 431 Elizabethtown, Kentucky. 42702

(270) 737-8518 FAX (270) 737-0307

November 9, 2005

Peck, Flannery, Gream & Warren, Inc. 112 North Main Street Elizabethtown, Kentucky 42701


ATTN: Larry Gream

RE: Construction of

Sonora/Upton Elementary School

(Creekside Elementary) Sonora, Kentucky

Dear Larry:



#### Cost Breakdown

Heartland Electric (attached) \$2,205.00 Bond 1% 22.00 Overhead & Profit 15% 334.00 \$2,561.00 Total

If you have any questions or need any further information please contact us at our office.

Sincerely,

Mark McNutt, Vice-President

MM:tk

1.34 # 25,50 1.35 # 550. 1.36 # 35.22.50 4.30 # 35.22.50

Heartland Electric

270-242-9599

RECEIVED OCT 1 9 2005



### HEARTLAND ELECTRIC CO., INC.

MA

703 West Main St. P. O. Box 178 CLARKSON, KENTUCKY 42726 (270) 242-9274

Industrial and Commercial Electrical Construction and Maintenance

10/10/2005

McNutt Construction P.O. Box 431 Elizabethtown, Kentucky 42702 Attn: Mark

RE: Creekside Elementary-proposal request

Mark,

The following is our proposed cost for the request dated October 3, 2005.


#1 Material \$180.00 Labor \$240.00 \$420.00 \$120.00 Material #2 Labor \$180.00 \$300.00 Material \$25.00 #3 Labor \$80.00 \$105.00 #4 Material \$420.00 \$960,00 Labor \$1,380.00

Total Labor & Material \$2,205.00

Sincerely,

Joe T. Heaverin





(270) 737-8518 FAX (270) 737-0307

November 9, 2005

Peck, Flannery, Gream & Warren, Inc. 112 North Main Street Elizabethtown, Kentucky 42701

ATTN: Larry Gream


RE: Construction of

Sonora/Upton Elementary School

(Creekside Elementary)

Sonora, Kentucky

Dear Larry:



#### Cost Breakdown

Heartland Electric (attached)		\$347.50
Bond 1%	٠.	3.00
Overhead & Profit 15%		53.00
Total		\$403.50

If you have any questions or need any further information please contact us at our office.

Sincerely,

Mark McNutt, Vice-President

MM:tk

Encl.



### HEARTLAND ELECTRIC CO., INC.



703 West Main St. P. O. Box 178 CLARKSON, KENTUCKY 42726 (270) 242-9274

Industrial and Commercial Electrical Construction and Maintenance

10/27/05

RECEIVED OCT 3 1 2005

McNutt Construction Co. P.O. Box 431 Elizabethtown, Kentucky 42702 Attn: Mark McNutt

RE: Creekside Elementary Power for Sign

Mark,

The following is our cost proposal for extending conduit cable and ditch to the relocated sign.

Cable	\$ 70.00
Conduit	\$105.00
Trench	\$112.50
Labor	\$ 60.00
Total	\$347.50

Sincerely,

Joe T. Heaverin



#### MEMORANDUM

TO:

Peck Flannery Gream & Warren

ATTN: Larry Gream

FROM: T.W. Waldron, Jr., PE

RE:

Creekside Elementary School

Proposal for Relocation of Sign

DATE: December 1, 2005

I have reviewed the change order for the relocation of the sign and recommend that the proposal submitted by McNutt Construction in the amount of \$403.50 be accepted.

TW/rb

Enclosure

3000 Canton Street, Hopkinsville, KY 42240 Phone: 270-888-2636 Fax: 270-885-7978

phone: 270-886-2536 , Pax: 270-885-7978

office@wbwengr.com for correspondence mail@wbwengr.com for drawings



December 14, 2005

2.30

Mark McNutt McNutt Construction P. O. Box 431 Elizabethtown, Kentucky 42701

> RE: Bid Package "B", Building Creekside Elementary School BG #04-247 PFGW Project # 0350

#### Dear Mark:

I am in receipt of your proposal letter dated December 9 in the amount of \$558.00 to install controller and cable for the gymnasium lights.

This proposal was found to be acceptable with the owner in our meeting this date. Please proceed with this work, we will include this item in a future change.

Sincerely

Larry Gream

c: Bill Day
 Charlie Jones



(270) 737-8518 FAX (270) 737-0307

December 9, 2005

Peck, Flannery, Gream & Warren, Inc. 112 North Main Street Elizabethtown, Kentucky 42701

ATTN: Larry Gream


RE: Construction of

Sonora/Upton Elementary School

(Creekside Elementary)

Sonora, Kentucky





#### Cost Breakdown

Heartland Electric (attached)	\$480.00
Bond 1%	5.00
Overhead & Profit 15%	73.00
Total	\$558.00

Please advise us on how we need to proceed.

Sincerely,

Mark McNutt, Vice-President

Palme Note

MM:tk





# HEARTLAND ELECTRIC CO., INC.

703 West Main St. P. O. Box 178 CLARKSON, KENTUCKY 42726 (270) 242-9274

270-242-9599

Industrial and Commercial Electrical Construction and Maintenance

### 12/07/05

McNutt Construction Co. P.O. Box 431

Elizabethtown, KY. 42702 Attn: Mark McNutt

RE: Creekside Elementary

The following is the quote for installing owner's controller and cable to the gym lights.

Labor:

\$480.00

Sincerely,