



CHANGE ORDER

DATE: 05/03/23 CO #: Twenty-one (21)
 TO: Griggs Enterprises, Inc. PROJECT: Marion County High School
 P.O. Box 286 Renovation & Addition
 Paris, KY 40362 Lebanon, Kentucky
 (859) 987-6744 BG 21-103
 RTA 2046

CONTRACT DATE: January 20, 2022 CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

Change Order includes COP#114 for PR #62 Opt. #2 Revised - Building Separation Changes - \$96,573.27.

TOTAL AMOUNT OF THIS CHANGE ORDER: **\$96,573.27**

The original Contract Sum was	\$11,738,015.47
The net change by previously authorized Change Orders	\$917,663.32
The Contract Sum prior to this Change Order was	\$12,655,678.79
The Contract Sum will be Changed by this Change Order in the amount of	\$96,573.27
The new Contract Sum including this Change Order will be	\$12,752,252.06
The Contract Time will be Unchanged	0 days
The Date of Substantial Completion as of the date of this Change Order is therefore	August 15, 2024

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
 101 Old Lafayette Avenue
 Lexington, Kentucky 40502

Griggs Enterprises, Inc.
 P.O. Box 286
 Paris, KY 40362


Marion County Board of
 Education
 777 East Main Street
 Lebanon, Kentucky 40033

ARCHITECT *(Firm name and address)*

CONTRACTOR *(Firm name and address)*

OWNER *(Firm name and address)*


 BY *(Signature)*


 BY *(Signature)*

BY *(Signature)*

Senior Principal
(Typed or printed name)

OLIVIA AMBER WORK
(Typed or printed name)

(Typed or printed name)

5/8/2023

5-4-23

DATE

DATE

DATE