# **BG1 Project Application Form (Revised)** (Ref# 20784)

Form Status: Saved

Tier 3 Project: Boone County LSS - Data Room Relocation

BG Number: 23-343

District: Boone County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Construction Delivery Method

No Data

Procurement Standard Reason for Revision Model Procurement Post bid revision

Emergency

No

## **Project Type and Description**

## **Applicable Items**

New Building	No
Addition	Yes
Major Renovation	No
GESC	No
Roofing	No
HVAC	No
ADA Compliance	No
Life Safety	No
Security	No
Minor Project	No
New Relocatable Classroom	No
Equipment / Furnishings Procurement	No
Site Acquisitions	No

## **District Facility Plan (DFP)**

Compliance with 702 KAR 4:180 and 702 KAR 4:160

DFP Approval Date

4/1/2021

**DFP Priority** 

Project Not Listed on DFP

Yes

Project Not Listed on DFP Description

This project consists of a small addition to the existing LSS Building where the District's Technology Department is housed. This will create a new space with a Leibert mechanical unit that will provide for the relocation of the District's main technology center. It will be self-contained with non-combustible wall construction with a rated ceiling. It will also have some associated site work for its dedicated fiber routings.

**BP #2 - FIRE PROTECTION** 

## **Inventory**

**Facility Name** 

Boone County Learning Support Services (B10003073)

## Scope

Provide a Complete Narrative of the Proposed Project

This project consists of a small addition to the existing LSS Building where the District's Technology Department is housed. This will create a new space with a Leibert mechanical unit that will provide for the relocation of the District's main technology center. It will be self-contained with non-combustible wall construction with a rated ceiling. It will also have some associated site work for its dedicated fiber routings.

#### **BP#2 - FIRE PROTECTION**

Work Related to Project But Excluded from this BG1 Scope

#### **Financial Plan**

#### **Probable Costs**

Proposed Plan to Finance Application

Total Construction Cost	\$2,038,800.00
Construction Contingency	\$101,940.00
Architect / Engineer Fee	\$137,412.00
Construction Manager Fee	
Fiscal Agent Fee	
Bond Discount	
Equipment / Furnishings	\$175,000.00
Equipment / Computers	
Technology Network System (KETS)	
Site Acquisition	
Site Survey	\$550.00
Geotechnical Investigations	\$15,000.00
Special Inspections	
Commissioning	\$10,000.00
Advertising	\$300.00
Printing	\$1,200.00

#### **Other Probable Costs**

Title	Amount	
TAB/Special Testing BCBD and BCPC Schmidt camera/storm	\$23,000.00 \$2,700.00 \$10,000.00	
Total Project Cost	\$2,515,902.00	

#### **Funds Available**

Bond Sale - SFCC Bond Requirement - SFCC Local FSPK Bond Sale Local General Fund Bond Sale Cash - SFCC Requirement

Cash - Building Fund

\$2,515,902.00

Cash - Capital Outlay

Cash - Investment Earnings

Cash - General Fund

City - County - KYTC Reimbursement

**KETS** 

Federal Funds

External Partner Agreement

#### **Residual Funds**

**BG** Number

**Fund Source** 

Amount

No Data

No Data

No Data

Residual Funds Total:

\$0.00

#### Other Available Funds

Title

Amount

No Data

No Data

No Data

Total Funds Available

\$2,515,902.00

# **BG1 Signature Page (Online Form Ref# 20784)**

The signing of this financial document certifies the above stated funds are available and designated for this project during this fiscal year.

Superintendent

Date

Finance Officer

Date

Chairman

Date

NOTE: Any district anticipating the financing of this and/or other projects in a combined school revenue Bond should discuss the financing with the Director/Branch Manager, KDE - District Financial

#### **BID TABULATION**

## ROBERT EHMET HAYES & ASSOCIATES, PLLC

Owner: Boone County Board of Education 8330 U. S. 42, Florence, Kentucky 41042

Boone County LSS
Bid Package #2 Fire Protection
BG #23-343 / REH #129-421-A

Bid Due Date: Tuesday, August 22, 2023 at 1:00 p.m.

CONTRACTOR	BASE BID	COMPLETION DATE
Quality Fire Protection	\$300,000	4/19/24
Radius Construction	\$399,513	5/1/24