

Make motion and approve change orders

- Change Order 1-1 Elliott Contracting \$963,794.41
- Change Order 1-1-1 Elliott Supply \$ 8,485.59
- Change Order 1-3-1 Thermal Equipment \$589,000.00

Description of change order:

1. Install 65 heat pumps in all classrooms \$955,500
 2. Install three new Make up Air units \$416,600
 3. Install new boilers in Mechanical Room \$144,380
 4. BAS controls Add \$44,800
 5. Increase in Architectural and HVAC Design/Management Fees \$174,473.76
- Total Change Order Cost \$1,735,753.76