



Woodall Companies Roofing & Exteriors

Billing Address

Powell County Schools
40 Bruen Street
Stanton, KY 40380 USA

Job Address

Powell County Middle
770 West College Avenue
Stanton, KY 40380 USA

Estimate Date 6/15/2026

Decking and Fastener Replacement Change Order

Description of Work

This is a change order request for decking and fastener replacement at Powell County Middle School. Upon initial removal of shingles at the school, it was discovered that the existing fasteners needed to be replaced due to them not being installed correctly. In addition to this there was also several locations around the roof that the decking had become rotten and loose due to water saturation over time. These faulty decking locations were also replaced. Insulation replacement was also necessary in these spots that needed decking replacement.

This change order includes only material and labor for the work mentioned above. No markup is included in this total of \$60,657.54

Total: \$60,657.54

Authorization and Signature

Company Representative: _____

Date: _____

06/15/2026

Customer: _____

Date: _____