

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District: TODD District Code: 551 Facility Name: Todd Co. Alternative School School Code: 017

BG #: 09-290 Project: Renovations/Addition Contract/Bid Package: _____

Original Contract Sum: \$ 728,000.00 Change Order Number: Four

Requested Change Order Amount \$+1,150.00 Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

☒ Local Board of Education ☐ General Contractor
☐ Architect/Engineer ☐ Construction Manager
☐ Code Enforcement Official ☐ Other: _____

Change Order Description and Justification:

Change brick paint color, one coat of paint. Sub unit price \$600.00, Material \$400.00, Overhead and Profit \$150.00. TOTAL ADD \$1,150.00.

Cost Benefit to Owner:

Owner requested change completed while paint contractor still on site.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☐ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☐ No

Does this change order effect the total Architect/Engineer design fee for this project? ☐ Yes ☒ No

Current A/E Contract Amount: \$ _____

Fee Amount for this change +/-: \$ _____

New A/E Contract Amount: \$ _____

Board of Education Designee Signature

Date

Attach additional pages if necessary

Alternative School Addition & Renovation, Todd County
A & K Construction, Inc. Project No. 1328-10
Proposal #8
JKS # 2008061 (BG #09-290)
3/15/2011

Change brick paint color

Per request of the School

1. Change brick paint color / One coat of paint

See Attached

NOTE: THIS PROPOSAL IS FOR ONE (1) ADDITIONAL COAT OF PAINT. ADDITIONAL COATS OF PAINT, IF REQUIRED, WILL BE THE TOTAL AMOUNT BELOW PER COAT OF PAINT.

Division	Contractor	Sub/Unit Price	Material	Total
1 Paint Brick	REM & Sons Inc.	\$ 600.00	\$ 400.00	\$ 1,000.00
Sub-Total		\$ 600.00	\$ 400.00	\$ 1,000.00
Overhead/Profit				\$ 150.00
Total				\$ 1,150.00

270-441-7754

REM & Sons, Inc.

Dun's: 79-284-0402 Tax ID: 20-5248302

60 Waddill Ave. Phone (270) 821-3000

P. O. Box 770

Madisonville, KY 42431

To Perry Tibbels

Quote

Faxes

Invoice #: 00006629

Date: 3/4/2011

Ship Via:

Page: 1

Bill To:

Ship To:

A & K Construction, Inc.

100 Calloway Court

Paducah, KY 42001

USA

A & K Construction, Inc.

100 Calloway Court

Paducah, KY 42001

USA

Description

Amount Tx

JOB: TODD CO ALT/SCHOOL/ EXTERIOR PAINTING//

WE HAVE COMPLETED 70% OF THE EXTERIOR BRICK WITH THREE COATS OF
COATING/EAST SIDE/NORTH SIDE/ HALF THE SOUTH SIDE//

SCHOOL ADMIN/ HAS REQUESTED TO CHANGE COLOR FOR THE THIRD TIME.

I REQUEST THAT THE SECOND COLOR BE COMPLETED IN ORDER TO HAVE
THREE COATS ON ALL THE BRICK// FINISH THE \$3,000.00 CHANGE ORDER FOR
THE BRICK//

THE THIRD COLOR "SHOULD" COVER IN ONE COAT//

I REQUESTING A ADD TO THE CONTRACT \$1,000.00 PER COAT FOR THE THIRD
COLOR.

\$1,000.00

MATERIALS \$400.00 LABOR \$600.00

E-mail re.moore@att.net

Your Order #:

Shipping Date:

Terms: Net

Freight: \$0.00

Sales Tax: \$0.00

Total Amount: \$1,000.00

Amount Applied: \$0.00

Balance Due: \$1,000.00