
AIA Document B132™–2009. Copyright © 1974, 1978, 1987, 1997 and 2009 by The American Institute of Architects.
All rights reserved. Kentucky Department of Education Version of AIA Document B132™–2009. Copyright © 2014 by

The American Institute of Architects. All rights reserved.

Kentucky Department of Education Version of
 Document B132™ – 2009

Standard Form of Agreement Between Owner and
Architect, Construction Manager as Adviser Edition

This version of AIA Document B132™–2009 is modified by the Kentucky Department
of Education. Publication of this version of AIA Document B132–2009 does not imply
the American Institute of Architects’ endorsement of any modification by the Kentucky
Department of Education. A comparative version of AIA Document B132–2009
showing additions and deletions by the Kentucky Department of Education is
available for review on the Kentucky Department of Education Web site.

Cite this document as “AIA Document B132™–2009, Standard Form of Agreement
Between Owner and Architect, Construction Manager as Adviser Edition —
KDE Version,” or “AIA Document B132™–2009 — KDE Version.”



Kentucky Department of Education Version of
 Document B132™ – 2009

Standard Form of Agreement Between Owner and Architect, Construction
Manager as Adviser Edition

Init.

/

AIA Document B132™ – 2009 (formerly B141™CMa – 1992). Copyright © 1992 and 2009 by The American Institute of Architects. All rights
reserved. Kentucky Department of Education Version of AIA Document B132™–2009. Copyright © 2014 by The American Institute of Architects. All
rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or
distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the
maximum extent possible under the law. This document was created on                                              under license number                           , and is
not for resale. This document is licensed by The American Institute of Architects for one-time use only, and may not be reproduced prior to its completion.

1

This version of AIA Document
B132–2009 is modified by the
Kentucky Department of
Education. Publication of this
version of AIA Document B132
does not imply the American
Institute of Architects’ endorsement
of any modification by the Kentucky
Department of Education. A
comparative version of AIA
Document B132–2009 showing
additions and deletions by the
Kentucky Department of Education
is available for review on the
Kentucky Department of Education
Web site.

This document is intended to be
used in conjunction with KDE
versions of AIA Documents
A132™–2009, Standard Form of
Agreement Between Owner and
Contractor, Construction Manager
as Adviser Edition; A232™–2009,
General Conditions of the
Contract for Construction,
Construction Manager as Adviser
Edition; and C132™–2009,
Standard Form of Agreement
Between Owner and Construction
Manager as Adviser.

AIA Document A232™–2009 —
KDE Version is adopted in this
document by reference. Do not
use with other general conditions
unless this document is modified.

AGREEMENT made as of the                               day of
in the year
(In words, indicate day, month and year.)

BETWEEN the Architect’s client identified as the Owner:
(Name, legal status, address and other information)

and the Architect:
(Name, legal status, address and other information)

for the following Project:
(Name, location and detailed description)

The Construction Manager:
(Name, legal status, address and other information)

The Owner and Architect agree as follows.

Thirty First December
Twenty Twenty Four

February
Five

Sixth

Allen County-Scottsville HS Athletic Fields and Facilities
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ARTICLE 1   INITIAL INFORMATION
§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.
(Note the disposition for the following items by inserting the requested information or a statement such as “not
applicable,” “unknown at time of execution” or “to be determined later by mutual agreement.”)

§ 1.1.1 The Owner’s program for the Project:
(Identify documentation or state the manner in which the program will be developed.)

§ 1.1.2 The Project’s physical characteristics:
(Identify or describe, if appropriate, size, location, dimensions, or other pertinent information, such as geotechnical
reports; site, boundary and topographic surveys; traffic and utility studies; availability of public and private utilities
and services; legal description of the site; etc.)

§ 1.1.3 The Owner’s budget for the Cost of the Work, as defined in Section 6.1:
(Provide total and, if known, a line item breakdown.)

Scottsville, KY

To be established during Owner programming and visioning meetings.
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§ 1.1.4 The Owner’s anticipated design and construction schedule:
.1 Design phase milestone dates, if any:

.2 Commencement of construction:

.3 Substantial Completion date or milestone dates:

.4 Other:

§ 1.1.5 The Owner intends to retain a Construction Manager adviser and:
(Note that, if Multiple Prime Contractors are used, the term “Contractor” as referred to throughout this Agreement will
be as if plural in number.)

 One Contractor

 Multiple Prime Contractors

 Unknown at time of execution

§ 1.1.6 The Owner’s requirements for accelerated or fast-track scheduling, multiple bid packages, or phased construction
are set forth below:
(List number and type of bid/procurement packages.)

§ 1.1.7 Other Project information:
(Identify special characteristics or needs of the Project not provided elsewhere, such as environmentally responsible
design or historic preservation requirements.)

§ 1.1.8 The Owner identifies the following representative in accordance with Section 5.4:
(List name, address and other information.)
Mr. Travis Hamby, Superintendent
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§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Architect’s
submittals to the Owner are as follows:
(List name, address and other information.)

§ 1.1.10 The Owner will retain the following consultants:
(List name, legal status, address and other information.)

.1 Construction Manager: The Construction Manager is identified on the cover page. If a Construction
Manager has not been retained as of the date of this Agreement, state the anticipated date of retention:

.2 Cost Consultant (if in addition to the Construction Manager):
(If a Cost Consultant is retained, appropriate references to the Cost Consultant should be inserted in
Sections 3.2.6, 3.2.7, 3.3.2, 3.3.3, 3.4.5, 3.4.6, 5.4, 6.3, 6.3.1, 6.4 and 11.6.)

.3 Land Surveyor:

.4 Geotechnical Engineer:

.5 Civil Engineer:

.6 Other consultants:
(List any other consultants retained by the Owner, such as a Project or Program Manager, or scheduling
consultant.)
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§ 1.1.11 The Architect identifies the following representative in accordance with Section 2.3:
(List name, address and other information.)

§ 1.1.12 The Architect will retain the consultants identified in Sections 1.1.12.1 and 1.1.12.2:
(List name, legal status, address and other information.)

§ 1.1.12.1 Consultants retained under Basic Services:

.1 Structural Engineer:

.2 Mechanical Engineer:

.3 Electrical Engineer:

.4 Civil Engineer:

.5 Landscape Architect:

.6 Food Service Designer:

.4

N/A

Hardware Consultant

Justin McElfresh, AIA, Principal

Aaron Arnold

.7
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§ 1.1.12.2 Consultants retained under Additional Services:

§ 1.1.13 Other Initial Information on which the Agreement is based:

§ 1.2 The Owner and Architect may rely on the Initial Information. Both parties, however, recognize that such
information may materially change and, in that event, the Owner and the Architect shall appropriately adjust the
schedule, the Architect’s services and the Architect’s compensation.

ARTICLE 2   ARCHITECT’S RESPONSIBILITIES
§ 2.1 The Architect shall provide the professional services as set forth in this Agreement. The Architect shall also
comply with 702 KAR 4:160, pertaining to services and actions required of the Architect.

§ 2.2 The Architect shall perform its services consistent with the professional skill and care ordinarily provided by
architects practicing in the same or similar locality under the same or similar circumstances. The Architect shall perform
its services as expeditiously as is consistent with such professional skill and care and the orderly progress of the Project.

§ 2.3 The Architect shall provide its services in conjunction with the services of a Construction Manager as described in
AIA Document C132™–2009, Standard Form of Agreement Between Owner and Construction Manager as Advisor —
KDE Version. The Architect shall not be responsible for actions taken by the Construction Manager.

§ 2.4 The Architect shall identify a representative authorized to act on behalf of the Architect with respect to the Project.

§ 2.5 Except with the Owner’s knowledge and consent, the Architect shall not engage in any activity, or accept any
employment, interest or contribution that would reasonably appear to compromise the Architect’s professional judgment
with respect to this Project.

§ 2.6 The Architect shall carry professional liability insurance in addition to insurance to protect themselves from claims
under Worker's Compensation Acts, for claims for damages because of bodily injury, including death, to their employees,
and for other liability normally covered by such insurance and shall furnish evidence of such insurance to the Owner.

§ 2.6.1 During the term of this Agreement, the Architect shall provide evidence of professional liability insurance
coverage in the amounts stated in Section 2.6.2. In addition, the Architect agrees to attempt to maintain continuous
professional liability coverage for the period of design and construction of this project, and for a period of two years
following Substantial Completion, if such coverage is reasonably available at commercially affordable premiums. For
the purposes of this Agreement, "reasonably available" and "commercially affordable" shall mean that more than half
the architects practicing in the State are able to obtain such coverage.

§ 2.6.2 Professional liability coverage shall be provided in the following minimum amounts:

.1  Projects $1,000,000 or less   $500,000 per claim and
      $1,000,000 aggregate per annum.

.2 Projects exceeding $1,000,000  $1,000,000 per claim and
     $2,000,000 aggregate per annum.

§ 2.6.3 The Architect's Consultants shall carry professional liability coverage during the term of the Agreement as stated
in Section 2.6.1, and shall furnish evidence of such insurance to the Owner. The minimum limit of liability for each of
the Architect's Consultants is $250,000 aggregate, except that structural design and mechanical-electrical-plumbing
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consultants shall carry a minimum amount of $1,000,000 aggregate for projects $1,000,000, or less, and $2,000,000
aggregate for projects exceeding $1,000,000.

§ 2.6.4 The Architect shall carry Commercial General Liability Insurance with limits of $500,000 per occurrence and
$1,000,000 aggregate. This policy shall be written or endorsed to include the following provisions:

.1 The Owner shall be named as an additional insured,

.2 Waiver of Subrogation,

.3 Severability of Interest (Separation of Insureds), and

.4 Cross Liability Endorsement.

§ 2.6.5 The Architect shall carry Worker's Compensation Insurance as required by statute, including Employers
Liability, with limits of

.1 $100,000 each accident,

.2 $500,000 disease—policy limit, and

.3 $100,000 disease—each employee.

§ 2.6.6 The Architect shall carry Automobile Liability Insurance, including coverage for hired and leased vehicles, with
limits of $500,000 per occurrence, and Non-Owned Automobile Liability Insurance, including coverage for hired and
leased vehicles, with limits of $500,000 per occurrence.

§ 2.6.7 The Architect may use umbrella or excess liability insurance to achieve the required coverage for Commercial
General Liability and Automobile Liability, provided that such umbrella or excess insurance results in the same type of
coverage as required for the individual policies.

§ 2.6.8 The above indicated minimum coverages shall be subject to the terms, exclusions and conditions of the policies.
The Architect shall provide Certificates of Insurance to the Owner upon execution of the Agreement and prior to
commencement of services. The certificates will show the Owner as an additional insured on the Commercial General
Liability, Automobile Liability, umbrella or excess policies.

§ 2.6.9 The Architect and the Architect's Consultants shall provide a notarized non-collusion affidavit on current Kentucky
Department of Education form to the Owner upon execution of the Agreement and prior to commencement of services.

ARTICLE 3   SCOPE OF ARCHITECT’S BASIC SERVICES
§ 3.1 The Architect’s Basic Services consist of those described in Article 3 and include usual and customary structural,
mechanical, and electrical engineering services, including civil engineering, landscape, and kitchen design services
required for the Project. Services not set forth in this Article 3 are Additional Services.

§ 3.1.1 The Architect shall manage the Architect’s services, consult with the Owner and the Construction Manager,
research applicable design criteria, attend Project meetings, communicate with members of the Project team and report
progress to the Owner.

§ 3.1.2 The Architect shall coordinate its services with those services provided by the Owner, the Construction Manager
and the Owner’s other consultants. The Architect shall be entitled to rely on the accuracy and completeness of services
and information furnished by the Owner, the Construction Manager, and the Owner’s other consultants. The Architect
shall provide prompt written notice to the Owner if the Architect becomes aware of any error, omission or inconsistency
in such services or information.

§ 3.1.3 As soon as practicable after the date of this Agreement, the Architect shall submit to the Owner and the
Construction Manager a schedule of the Architect’s services for inclusion in the Project schedule prepared by the
Construction Manager. The schedule of the Architect’s services shall include design milestone dates, anticipated dates
when cost estimates or design reviews may occur, and allowances for periods of time required (1) for the Owner’s
review, (2) for the Construction Manager’s review, (3) for the performance of the Owner’s consultants, and (4) for
approval of submissions by authorities having jurisdiction over the Project.

§ 3.1.4 The Architect shall submit information to the Construction Manager and participate in developing and revising
the Project schedule as it relates to the Architect’s services.
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§ 3.1.5 Once the Owner and the Architect agree to the time limits established by the Project schedule, the Owner and the
Architect shall not exceed them, except for reasonable cause.

§ 3.1.6 The Architect shall not be responsible for an Owner’s directive or substitution, or for the Owner’s acceptance of
non-conforming Work, made without the Architect’s approval.

§ 3.1.7 The Architect shall, at appropriate times, in coordination with the Construction Manager, contact the
governmental authorities required to approve the Construction Documents and the entities providing utility services to
the Project. In designing the Project, the Architect shall respond to applicable design requirements imposed by such
governmental authorities and by such entities providing utility services.

§ 3.1.8 The Architect shall assist the Owner and Construction Manager in connection with the Owner’s responsibility for
filing documents required for the approval of governmental authorities having jurisdiction over the Project.

§ 3.2 Schematic Design Phase Services
§ 3.2.1 The Architect shall review the program and other information furnished by the Owner and Construction
Manager, and shall review laws, codes, and regulations applicable to the Architect’s services.

§ 3.2.2 The Architect shall prepare a preliminary evaluation of the Owner’s program, schedule, budget for the Cost of the
Work, Project site, and the proposed procurement or delivery method and other Initial Information, each in terms of the
other, to ascertain the requirements of the Project. The Architect shall notify the Owner of (1) any inconsistencies discovered
in the information, and (2) other information or consulting services that may be reasonably needed for the Project.

§ 3.2.3 The Architect shall present its preliminary evaluation to the Owner and Construction Manager and shall discuss
with the Owner and Construction Manager alternative approaches to design and construction of the Project, including
the feasibility of incorporating environmentally responsible design approaches. The Architect shall reach an
understanding with the Owner regarding the requirements of the Project.

§ 3.2.4 Based on the Project requirements agreed upon with the Owner, the Architect shall prepare and present to the
Owner and Construction Manager, for the Owner’s approval, a preliminary design illustrating the scale and relationship
of the Project components.

§ 3.2.5 Based on the Owner’s approval of the preliminary design, the Architect shall prepare Schematic Design Documents
for the Owner’s approval and the Construction Manager’s review. The Schematic Design Documents shall consist of
drawings and other documents including a site plan, if appropriate, and preliminary building plans, sections and elevations;
and may include some combination of study models, perspective sketches, or digital modeling. Preliminary selections of
major building systems and construction materials shall be noted on the drawings or described in writing. For school
Projects on new sites, the Architect shall provide a campus master plan with the Schematic Design Documents.

§ 3.2.5.1 The Architect shall consider environmentally responsible design alternatives, such as material choices and
building orientation, together with other considerations based on program and aesthetics, in developing a design that is
consistent with the Owner’s program, schedule and budget for the Cost of the Work. The Owner may obtain other
environmentally responsible design services under Article 4.

§ 3.2.5.2 The Architect shall consider with the Owner and the Construction Manager the value of alternative materials,
building systems and equipment, together with other considerations based on program and aesthetics in developing a
design for the Project that is consistent with the Owner’s schedule and budget for the Cost of the Work. The Architect
shall revise the scope of Work to be within the approved BG-1 estimate of Construction Cost, or advise the Owner to
submit to the Kentucky Department of Education a revised BG-1 financial page requesting approval of additional
financial support.

§ 3.2.6 The Architect shall submit the Schematic Design Documents to the Owner and the Construction Manager. The
Architect shall meet with the Construction Manager to review the Schematic Design Documents.

§ 3.2.7 Upon receipt of the Construction Manager’s review comments and cost estimate at the conclusion of the
Schematic Design Phase, the Architect shall take action as required under Section 6.4, identify agreed upon adjustments
to the Project’s size, quality or budget, and request the Owner’s approval of the Schematic Design Documents. If
revisions to the Schematic Design Documents are required to comply with the Owner’s budget for the Cost of the Work
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at the conclusion of the Schematic Design Phase, the Architect shall incorporate the required revisions in the Design
Development Phase.

§ 3.2.8 In the further development of the Drawings and Specifications during this and subsequent phases of design, the
Architect shall be entitled to rely on the accuracy of the estimates of the Cost of the Work, which are to be provided by
the Construction Manager under the Construction Manager’s agreement with the Owner.

§ 3.3 Design Development Phase Services
§ 3.3.1 Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of any
adjustments in the Project requirements and the budget for the Cost of the Work pursuant to Section 5.4, the Architect
shall prepare Design Development Documents for the Owner’s approval and the Construction Manager’s review. The
Design Development Documents shall be based upon information provided, and estimates prepared by, the Construction
Manager and shall illustrate and describe the development of the approved Schematic Design Documents and shall
consist of drawings and other documents including plans, sections, elevations, typical construction details, and
diagrammatic layouts of building systems to fix and describe the size and character of the Project as to architectural,
structural, mechanical and electrical systems, and such other elements as may be appropriate. The Design Development
Documents shall also include outline specifications that identify major materials and systems and establish in general
their quality levels.

§ 3.3.2 Prior to the conclusion of the Design Development Phase, the Architect shall submit the Design Development
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to
review the Design Development Documents.

§ 3.3.3 Upon receipt of the Construction Manager’s information and estimate at the conclusion of the Design
Development Phase, the Architect shall take action as required under Sections 6.5 and 6.6 and request the Owner’s
approval of the Design Development Documents.

§ 3.4 Construction Documents Phase Services
§ 3.4.1 Based on the Owner’s approval of the Design Development Documents, and on the Owner’s authorization of any
adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare
Construction Documents for the Owner’s approval and the Construction Manager’s review. The Construction
Documents shall illustrate and describe the further development of the approved Design Development Documents and
shall consist of Drawings and Specifications setting forth in detail the quality levels of materials and systems and other
requirements for the construction of the Work. The Owner and Architect acknowledge that in order to construct the
Work the Contractor will provide additional information, including Shop Drawings, Product Data, Samples and other
similar submittals, which the Architect shall review in accordance with Section 3.6.4.

§ 3.4.2 The Architect shall incorporate into the Construction Documents the design requirements of governmental
authorities having jurisdiction over the Project.

§ 3.4.3 During the development of the Construction Documents, if requested by the Owner, the Architect shall advise
the Owner and the Construction Manager in the development and preparation of (1) bidding and procurement
information that describes the time, place and conditions of bidding, including bidding or proposal forms; (2) the form
of agreement between the Owner and Contractor; and (3) the Conditions of the Contract for Construction (General,
Supplementary and other Conditions); and (4) compile a project manual that includes the Conditions of the Contract for
Construction and may include bidding requirements and sample forms.

§ 3.4.4 Prior to the conclusion of the Construction Documents Phase, the Architect shall submit the Construction
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to
review the Construction Documents.

§ 3.4.5 Upon receipt of the Construction Manager’s information and estimate at the conclusion of the Construction
Documents Phase, the Architect shall take action as required under Section 6.7 and request the Owner’s approval of the
Construction Documents. The Architect shall prepare the appropriate application forms and submit them with the
required Construction Documents to the applicable governmental authorities having jurisdiction over the Project.
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§ 3.5 Bidding or Negotiation Phase Services
§ 3.5.1 General
The Architect shall assist the Owner and Construction Manager in establishing a list of prospective contractors. Following
the Owner’s and the Kentucky Department of Education’s approval of the Construction Documents, the Architect shall
assist the Owner and Construction Manager in (1) obtaining either competitive bids or negotiated proposals; (2) confirming
responsiveness of bids or proposals; (3) determining the successful bid or proposal, if any; and (4) awarding and preparing
contracts for construction. The Architect shall prepare the Advertisement for Bids and give it to the Owner for placement
in the newspaper having the largest local circulation.

§ 3.5.2 Competitive Bidding
§ 3.5.2.1 Bidding Documents shall consist of bidding requirements and proposed Contract Documents.

§ 3.5.2.2 The Architect shall assist the Owner and Construction Manager in bidding the Project by
.1 facilitating the reproduction of Bidding Documents for distribution to prospective bidders,
.2 participating in a pre-bid conference for prospective bidders,
.3 preparing responses to questions from prospective bidders and providing clarifications and interpretations

of the Bidding Documents in the form of addenda, and
.4 providing a written evaluation of bids received and recommendations regarding an award of Contract(s)

for Construction.

§ 3.5.2.3 The Architect shall consider requests for substitutions, if the Bidding Documents permit substitutions, and shall
consult with the Construction Manager and prepare and distribute addenda identifying approved substitutions to all
prospective bidders.

§ 3.5.3 Negotiated Proposals
§ 3.5.3.1 Negotiated proposal procedures may only be utilized for emergency construction, for construction estimated to
cost no more than $20,000, or, for those Owners who have adopted the Kentucky Model Procurement Code, under the
terms and conditions of KRS 45A.370, KRS 45A.375, KRS 45A.380, and KRS 45A.385. Proposal Documents shall
consist of proposal requirements, and proposed Contract Documents.

§ 3.5.3.2 The Architect shall assist the Owner and Construction Manager in obtaining proposals by
.1  facilitating the reproduction of Proposal Documents for distribution to prospective contractors, and

requesting their return upon completion of the negotiation process;
.2 participating in selection interviews with prospective contractors;
.3 participating in negotiations with prospective contractors; and
.4 providing a written evaluation of proposals received and recommendations regarding an award of

Contract(s) for Construction.

§ 3.5.3.3 The Architect shall consider requests for substitutions, if the Proposal Documents permit substitutions, and
shall consult with the Construction Manager and prepare and distribute addenda identifying approved substitutions to all
prospective contractors.

§ 3.6 Construction Phase Services
§ 3.6.1 General
§ 3.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Contractor as set forth
below and in AIA Document A232™–2009, General Conditions of the Contract for Construction, Construction
Manager as Adviser Edition — KDE Version. If the Owner and Contractor modify AIA Document A232–2009 — KDE
Version, those modifications shall not affect the Architect’s services under this Agreement unless the Owner and the
Architect amend this Agreement.

§ 3.6.1.2 The Architect shall advise and consult with the Owner and Construction Manager during the Construction
Phase Services. The Architect shall have authority to act on behalf of the Owner only to the extent provided in this
Agreement. The Architect shall not have control over, charge of, or responsibility for the construction means, methods,
techniques, sequences or procedures, or for safety precautions and programs in connection with the Work, nor shall the
Architect be responsible for the Contractor’s failure to perform the Work in accordance with the requirements of the
Contract Documents. The Architect shall be responsible for the Architect’s negligent acts or omissions, but shall not
have control over or charge of, and shall not be responsible for, acts or omissions of the Construction Manager, or the
Contractor or of any other persons or entities performing portions of the Work.
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§ 3.6.1.3 Subject to Section 4.3, the Architect’s responsibility to provide Construction Phase Services commences with the
award of the Contract for Construction and terminates on the date the Architect issues the final Certificate for Payment,
except for the Architect’s obligation to conduct an inspection of Work and report prior to the expiration of one year from
the date of Substantial Completion per Section 3.6.6.4.

§ 3.6.2 Evaluations of the Work
§ 3.6.2.1 The Architect shall visit the site at intervals appropriate to the stage of construction, or as otherwise required in
Section 4.3.3, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine, in general, if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect shall not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On the basis of the site visits,
the Architect shall keep the Owner reasonably informed about the progress and quality of the portion of the Work
completed, and report to the Owner and the Construction Manager (1) known deviations from the Contract Documents
and from the most recent construction schedule, and (2) defects and deficiencies observed in the Work.

§ 3.6.2.2 The Architect has the authority to reject Work that does not conform to the Contract Documents and shall
notify the Construction Manager about the rejection. Whenever the Architect considers it necessary or advisable, the
Architect, upon written authorization from the Owner and notification to the Construction Manager, shall have the
authority to require inspection or testing of the Work in accordance with the provisions of the Contract Documents,
whether or not such Work is fabricated, installed or completed. However, neither this authority of the Architect nor a
decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility
of the Architect to the Contractor, Subcontractors, material and equipment suppliers, their agents or employees or other
persons or entities performing portions of the Work.

§ 3.6.2.3 The Architect shall interpret and decide matters concerning performance under, and requirements of, the
Contract Documents in consultation with the Construction Manager, Owner, or Contractor through the Construction
Manager. The Architect’s response to such requests shall be made in writing within any time limits agreed upon or
otherwise with reasonable promptness.

§ 3.6.2.4 Interpretations and decisions of the Architect shall be consistent with the intent of and reasonably inferable
from the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect shall endeavor to secure faithful performance by both Owner and Contractor, shall not show
partiality to either, and shall not be liable for results of interpretations or decisions rendered in good faith. The
Architect’s decisions on matters relating to aesthetic effect shall be final if consistent with the intent expressed in the
Contract Documents.

§ 3.6.2.5 Unless the Owner and Contractor designate another person to serve as an Initial Decision Maker, as that term is
defined in AIA Document A232–2009 — KDE Version, the Architect shall render initial decisions on Claims between
the Owner and Contractor as provided in the Contract Documents.

§ 3.6.3 Certificates for Payment to Contractor
§ 3.6.3.1 The Architect shall review and certify an application for payment not more frequently than monthly. Within
seven days after the Architect receives an application for payment forwarded from the Construction Manager, the
Architect shall review and certify the application as follows:

.1 Where there is only one Contractor responsible for performing the Work, the Architect shall review the
Contractor’s Application and Certificate for Payment that the Construction Manager has previously
reviewed and certified. The Architect shall certify the amount due the Contractor and shall issue a
Certificate for Payment in such amount.

.2 Where there are Multiple Prime Contractors responsible for performing different portions of the Project,
the Architect shall review a Project Application and Project Certificate for Payment, with a Summary of
Contractors’ Applications for Payment that the Construction Manager has previously prepared, reviewed
and certified. The Architect shall certify the amounts due the Contractors and shall issue a Project
Certificate for Payment in the total of such amounts.

§ 3.6.3.2 The Architect’s certification for payment shall constitute a representation to the Owner, based on (1) the
Architect’s evaluation of the Work as provided in Section 3.6.2, (2) the data comprising the Contractor’s Application
for Payment or the data comprising the Project Application for Payment, and (3) the recommendation of the
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Construction Manager, that, to the best of the Architect’s knowledge, information and belief, the Work has progressed
to the point indicated and that the quality of the Work is in accordance with the Contract Documents. The foregoing
representations are subject (1) to an evaluation of the Work for conformance with the Contract Documents upon
Substantial Completion, (2) to results of subsequent tests and inspections, (3) to correction of minor deviations from the
Contract Documents prior to completion, and (4) to specific qualifications expressed by the Architect.

§ 3.6.3.3 The issuance of a Certificate for Payment or a Project Certificate for Payment shall not be a representation that
the Architect has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work, (2)
reviewed construction means, methods, techniques, sequences or procedures, (3) reviewed copies of requisitions
received from Subcontractors and material suppliers and other data requested by the Owner to substantiate the
Contractor’s right to payment, or (4) ascertained how or for what purpose the Contractor has used money previously
paid on account of the Contract Sum.

§ 3.6.3.4 The Architect shall maintain a record of the applications and certificates for payment.

§ 3.6.4 Submittals
§ 3.6.4.1 The Architect shall review the Construction Manager’s Project submittal schedule and shall not unreasonably
delay or withhold approval. The Architect’s action in reviewing submittals transmitted by the Construction Manager shall
be taken in accordance with the approved submittal schedule or, in the absence of an approved submittal schedule, with
reasonable promptness while allowing sufficient time in the Architect’s professional judgment to permit adequate review.

§ 3.6.4.2 In accordance with the Architect-approved Project submittal schedule, and after the Construction Manager
reviews, approves and transmits the submittals, the Architect shall review and approve or take other appropriate action
upon the Contractor’s submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of
checking for conformance with information given and the design concept expressed in the Contract Documents. Review
of such submittals is not for the purpose of determining the accuracy and completeness of other information such as
dimensions, quantities, and installation or performance of equipment or systems, which are the Contractor’s
responsibility. The Architect’s review shall not constitute approval of safety precautions or, unless otherwise
specifically stated by the Architect, of any construction means, methods, techniques, sequences or procedures. The
Architect’s approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 3.6.4.3 If the Contract Documents specifically require the Contractor to provide professional design services or
certifications by a design professional related to systems, materials or equipment, the Architect shall specify the
appropriate performance and design criteria that such services must satisfy. The Architect shall review shop drawings
and other submittals related to the Work designed or certified by the design professional retained by the Contractor that
bear such professional’s seal and signature when submitted to the Architect. The Architect shall be entitled to rely upon
the adequacy, accuracy and completeness of the services, certifications and approvals performed or provided by such
design professionals.

§ 3.6.4.4 After receipt of the Construction Manager’s recommendations, and subject to the provisions of Section 4.3, the
Architect shall review and respond to requests for information about the Contract Documents. The Architect, in
consultation with the Construction Manager, shall set forth in the Contract Documents the requirements for requests for
information. Requests for information shall include, at a minimum, a detailed written statement that indicates the
specific Drawings or Specifications in need of clarification and the nature of the clarification requested. The Architect’s
response to such requests shall be made in writing within any time limits agreed upon, or otherwise with reasonable
promptness. If appropriate, the Architect shall prepare and issue supplemental Drawings and Specifications in response
to requests for information.

§ 3.6.4.5 The Architect shall maintain a record of submittals and copies of submittals transmitted by the Construction
Manager in accordance with the requirements of the Contract Documents.

§ 3.6.5 Changes in the Work
§ 3.6.5.1 The Architect shall review and sign, or take other appropriate action, on Change Orders and Construction
Change Directives prepared by the Construction Manager for the Owner’s approval and execution in accordance with
the Contract Documents.
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§ 3.6.5.2 The Architect may authorize minor changes in the Work that are consistent with the intent of the Contract
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. Such changes
shall be effected by written order issued by the Architect through the Construction Manager.

§ 3.6.5.3 The Architect shall maintain records relative to changes in the Work.

§ 3.6.6 Project Completion
§ 3.6.6.1 The Architect, assisted by the Construction Manager, shall conduct inspections, after certification of
Substantial Completion by the Construction Manager, to determine the date or dates of Substantial Completion and the
date of final completion; issue Certificates of Substantial Completion prepared by the Construction Manager; receive
from the Construction Manager and review written warranties and related documents required by the Contract
Documents and assembled by the Contractor; and, after receipt of a final Contractor’s Application and Certificate for
Payment or a final Project Application and Project Certificate for Payment from the Construction Manager, issue a final
Certificate for Payment based upon a final inspection indicating the Work complies with the requirements of the
Contract Documents.

§ 3.6.6.2 The Architect’s inspections shall be conducted with the Owner and Construction Manager to check
conformance of the Work with the requirements of the Contract Documents and to verify the accuracy and
completeness of the list submitted by the Construction Manager and Contractor of Work to be completed or corrected.

§ 3.6.6.3 When the Work is found to be substantially complete by the Construction Manager and Architect, and after
certification by the Construction Manager and the Architect, the Architect shall inform the Owner about the balance of
the Contract Sum remaining to be paid the Contractor, including the amount to be retained from the Contract Sum, if
any, for final completion or correction of the Work.

§ 3.6.6.4. Prior to the expiration of one year from the date of Substantial Completion, the Architect shall, without
additional compensation, conduct an inspection with the Owner to review the facility operations and performance, and
record any nonconforming Work, and shall submit a written report of nonconforming Work to the Contractor, Owner
and the Kentucky Department of Education. At the discretion of the Owner and for Reimbursable Expenses, the
Architect may be the Owner's agent during the one-year period after Substantial Completion.

§ 3.6.6.5 As a record of the Work as constructed, the Architect shall prepare and deliver to the Owner a set of drawings
showing significant changes in the Work during construction, based upon the drawings maintained by the Construction
Manager at the site during construction, other data furnished by the Construction Manager to the Architect, Addenda,
Construction Change Directives and Change Orders.

ARTICLE 4   ADDITIONAL SERVICES
§ 4.1 Additional Services listed below are not included in Basic Services but may be required for the Project. The
services described under this Article shall only be provided if authorized and confirmed in writing by the Owner and
accompanied by a written Board of Education Order. The Architect shall provide the listed Additional Services only if
specifically designated in the table below as the Architect’s responsibility, and the Owner shall compensate the
Architect as provided in Section 11.2.
(Designate the Additional Services the Architect shall provide in the second column of the table below. In the third
column indicate whether the service description is located in Section 4.2 or in an attached exhibit. If in an exhibit,
identify the exhibit.)

Services Responsibility
(Architect, Owner
or
Not Provided)

Location of Service Description
(Section 4.2 below or in an exhibit
attached to this document and
identified below)

§ 4.1.1 Programming (B202™–2009)
§ 4.1.2 Multiple preliminary designs
§ 4.1.3 Measured drawings
§ 4.1.4 Existing facilities surveys
§ 4.1.5 (Not Used)
§ 4.1.6 Building information modeling
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Services Responsibility
(Architect, Owner
or
Not Provided)

Location of Service Description
(Section 4.2 below or in an exhibit
attached to this document and
identified below)

§ 4.1.7 (Not Used)
§ 4.1.8 (Not Used)
§ 4.1.9 Architectural interior design (B252™–2007)
§ 4.1.10 Value analysis (B204™–2007)
§ 4.1.11 Detailed cost estimating
§ 4.1.12 On-site project representation (B207™–2008)
§ 4.1.13 Conformed construction documents
§ 4.1.14 As-designed record drawings
§ 4.1.15 (Not Used)
§ 4.1.16 Post occupancy evaluation
§ 4.1.17 Facility support services (B210™–2007)
§ 4.1.18 Tenant-related services
§ 4.1.19  Coordination of Owner’s consultants
§ 4.1.20 (Not Used)
§ 4.1.21  Security evaluation and planning (B206™–2007)
§ 4.1.22 Commissioning (B211™–2007)
§ 4.1.23 Extensive environmentally responsible design
§ 4.1.24 LEED® certification (B214™–2012)
§ 4.1.25 Historic preservation (B205™–2007)
§ 4.1.26 Furniture, furnishings, and equipment design

(B253™–2007)

§ 4.2 Insert a description of each Additional Service designated in Section 4.1 as the Architect’s responsibility, if not
further described in an exhibit attached to this document.

§ 4.3 Additional Services may be provided after execution of this Agreement, without invalidating the Agreement.
Except for services required due to the fault of the Architect, any Additional Services provided in accordance with this
Section 4.3 shall entitle the Architect to compensation pursuant to Section 11.3 and an appropriate adjustment in the
Architect’s schedule.

§ 4.3.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner
with reasonable promptness and explain the facts and circumstances giving rise to the need. The Architect shall not
proceed to provide the following services until the Architect receives the Owner’s written authorization:

.1 Services necessitated by a change in the Initial Information, previous instructions or recommendations
given by the Construction Manager or the Owner, or approvals given by the Owner, or a material change
in the Project including, but not limited to, size, quality, complexity, building systems, the Owner’s
schedule or budget for Cost of the Work, constructability considerations, procurement or delivery
method, or bid packages in addition to those listed in Section 1.1.6;
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.2 Making revisions in Drawings, Specifications, or other documents (as required pursuant to Section 6.7),
when such revisions are required because the Construction Manager’s estimate of the Cost of the Work
exceeds the Owner’s budget, except where such excess is due to changes initiated by the Architect in
scope, capacities of basic systems, or the kinds and quality of materials, finishes or equipment;

.3 Services necessitated by the Owner’s request for extensive environmentally responsible design
alternatives, such as unique system designs, in-depth material research, energy modeling, or LEED®
certification;

.4 Changing or editing previously prepared Instruments of Service necessitated by the enactment or revision
of codes, laws or regulations or official interpretations;

.5 Services necessitated by decisions of the Owner or Construction Manager not rendered in a timely
manner or any other failure of performance on the part of the Owner, Construction Manager or the
Owner’s other consultants or contractors;

.6 Preparing digital data for transmission to the Owner’s consultants and contractors, or to other Owner
authorized recipients;

.7 Preparation of design and documentation for alternate bid or proposal requests proposed by the Owner or
Construction Manager;

.8 Preparation for, and attendance at, a public presentation, meeting or hearing;

.9 Preparation for, and attendance at a dispute resolution proceeding or legal proceeding, except where the
Architect is party thereto;

.10 Evaluation of the qualifications of bidders or persons providing proposals;

.11 Consultation concerning replacement of Work resulting from fire or other cause during construction; or

.12 Assistance to the Initial Decision Maker, if other than the Architect.

§ 4.3.2 To avoid delay in the Construction Phase, the Architect shall provide the following Additional Services, notify
the Owner with reasonable promptness, and explain the facts and circumstances giving rise to the need. If the Owner
subsequently determines that all or parts of those services are not required, the Owner shall give prompt written notice
to the Architect, and the Owner shall have no further obligation to compensate the Architect for those services:

.1 Reviewing a Contractor’s submittal out of sequence from the initial Project submittal schedule agreed to
by the Architect;

.2 Responding to the Contractor’s requests for information that are not prepared in accordance with the
Contract Documents or where such information is available to the Contractor from a careful study and
comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-
prepared coordination drawings, or prior Project correspondence or documentation;

.3 Preparing Change Orders, and Construction Change Directives that require evaluation of Contractor’s
proposals and supporting data, or the preparation or revision of Instruments of Service;

.4 Evaluating an extensive number of Claims as the Initial Decision Maker;

.5 Evaluating substitutions proposed by the Owner, Construction Manager or Contractor and making
subsequent revisions to Instruments of Service resulting therefrom; or

.6 To the extent the Architect’s Basic Services are affected, providing Construction Phase Services 60 days
after (1) the date of Substantial Completion of the Work or (2) the anticipated date of Substantial
Completion, identified in Initial Information, whichever is earlier.

§ 4.3.3 The Architect shall provide Construction Phase Services exceeding the limits set forth below as Additional
Services. When the limits below are reached, the Architect shall notify the Owner:

.1                        (        ) reviews of each Shop Drawing, Product Data item, sample and similar submittals of
the Contractor

.2                        (        ) visits to the site by the Architect over the duration of the Project during
construction

.3                        (        ) inspections for any portion of the Work to determine whether such portion of the
Work is substantially complete in accordance with the requirements of the Contract Documents

.4                        (        ) inspections for any portion of the Work to determine final completion

ARTICLE 5   OWNER’S RESPONSIBILITIES
§ 5.1 The Owner shall provide full information regarding requirements for the Project, including Educational
Specifications, interior and exterior space requirements and relationships, flexibility and expandability, special
equipment and systems, site requirements, and the Owner's objectives, schedule and constraints. Within 15 days after
receipt of a written request from the Architect, the Owner shall furnish the requested information as necessary and
relevant for the Architect to evaluate, give notice of or enforce lien rights.
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§ 5.2 The Owner shall retain a Construction Manager to provide services, duties and responsibilities as described in AIA
Document C132–2009, Standard Form of Agreement Between Owner and Construction Manager as Adviser — KDE
Version. The Owner shall provide the Architect a copy of the executed agreement between the Owner and the
Construction Manager, and any further modifications to the agreement.

§ 5.3 The Owner shall furnish the services of a Construction Manager that shall be responsible for creating the overall
Project schedule. The Owner shall adjust the Project schedule, if necessary, as the Project proceeds.

§ 5.4 The Owner shall establish and periodically update an overall budget for the Project based on consultation with the
Architect, Construction Manager, and the Owner's Fiscal Agent, as applicable, which shall include the Construction
Cost, the Owner's other related costs and fees, and reasonable contingencies related to all of these costs. The Owner
shall furnish the services of a Construction Manager that shall be responsible for preparing all estimates of the Cost of
the Work. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the Owner
shall notify the Architect and the Construction Manager. The Owner and the Architect, in consultation with the
Construction Manager, shall thereafter agree to a corresponding change in the budget for the Cost of the Work or in the
Project’s scope and quality.

§ 5.4.1 The Owner acknowledges that accelerated, phased or fast-track scheduling provides a benefit, but also carries
with it associated risks. Such risks include the Owner incurring costs for the Architect to coordinate and redesign
portions of the Project affected by procuring or installing elements of the Project prior to the completion of all relevant
Construction Documents, and costs for the Contractor to remove and replace previously installed Work. If the Owner
selects accelerated, phased or fast-track scheduling, the Owner agrees to include in the budget for the Project sufficient
contingencies to cover such costs.

§ 5.5 The Owner shall identify a representative authorized to act on the Owner’s behalf with respect to the Project. The
Owner, through Board Order, shall render decisions and approve the Architect’s submittals in a timely manner in order
to avoid unreasonable delay in the orderly and sequential progress of the Architect’s services.

§ 5.6 The Owner shall furnish surveys to describe physical characteristics, legal limitations and utility locations for the
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands and
flood plain limits as applicable; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed
restrictions, boundaries and contours of the site; locations, dimensions and necessary data with respect to existing
buildings, other improvements and trees; and information concerning available utility services and lines, both public and
private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a
Project benchmark.

§ 5.7 The Owner shall furnish the services of Geotechnical Engineers when such services are deemed necessary and
requested by the Architect, the Architect’s Consultants, or the Construction Manager, which may include but are not
limited to test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous
materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating
subsoil conditions, with written reports and appropriate recommendations.

§ 5.8 The Owner shall coordinate the services of its own consultants with those services provided by the Architect. Upon
the Architect’s request, the Owner shall furnish copies of the scope of services in the contracts between the Owner and
the Owner’s consultants. The Owner shall furnish the services of consultants other than those designated in this
Agreement, or authorize the Architect to furnish them as an Additional Service, when the Architect requests such
services and demonstrates that they are reasonably required by the scope of the Project. The Owner shall require that its
consultants maintain professional liability insurance and other liability insurance as appropriate to the services provided.

§ 5.9 The Owner shall furnish tests, inspections and reports required by law, government agencies or the Contract
Documents, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous
materials.

§ 5.10 The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be
reasonably necessary at any time for the Project.
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§ 5.11 The Owner shall provide prompt written notice to the Architect and Construction Manager if the Owner becomes
aware of any fault or defect in the Project, including errors, omissions or inconsistencies in the Architect’s Instruments
of Service.

§ 5.12 Except as otherwise provided in the Contract Documents or when direct communications have been specially
authorized, the Owner shall endeavor to communicate with the Contractor through the Construction Manager, and shall
contemporaneously provide the same communications to the Architect about matters arising out of or relating to the
Contract Documents. Communications by and with the Architect’s consultants shall be through the Architect.

§ 5.13 Before executing the Contract for Construction, the Owner shall coordinate the Architect’s duties and
responsibilities set forth in the Contract for Construction with the Architect’s services set forth in this Agreement. The
Owner shall provide the Architect a copy of the executed agreement between the Owner and Contractor, including the
General Conditions of the Contract for Construction.

§ 5.14 The Owner shall provide the Architect access to the Project site prior to commencement of the Work and shall
obligate the Construction Manager and Contractor to provide the Architect access to the Work wherever it is in
preparation or progress.

ARTICLE 6   COST OF THE WORK
§ 6.1 The Cost of the Work shall be the total construction cost, or to the extent the Project is not completed, the
estimated total construction cost recorded on the current BG-1 form to the Owner to construct all elements of the Project
designed or specified by the Architect and shall include contractors’ general conditions costs, overhead and profit. The
Cost of the Work does include the compensation of the Construction Manager and Construction Manager’s consultants .
The Cost of the Work does not include the compensation of the Architect, the costs of the land, rights-of-way,
financing, and contingencies for changes in the Work or other costs that are the responsibility of the Owner.

§ 6.2 The Owner’s budget for the Cost of the Work is provided in Initial Information, and may be adjusted throughout
the Project as required under Sections 5.4 and 6.4. Evaluations of the Owner’s budget for the Cost of the Work represent
the Architect’s judgment as a design professional.

§ 6.3 The Owner shall require the Construction Manager to include appropriate contingencies for design, bidding or
negotiating, price escalation, and market conditions in estimates of the Cost of the Work. The Architect shall be entitled
to rely on the accuracy and completeness of estimates of the Cost of the Work the Construction Manager prepares as the
Architect progresses with its Basic Services. The Architect shall prepare, as an Additional Service, revisions to the
Drawings, Specifications or other documents required due to the Construction Manager’s inaccuracies or
incompleteness in preparing cost estimates. The Architect may review the Construction Manager’s estimates solely for
the Architect’s guidance in completion of its services, however, the Architect shall report to the Owner any material
inaccuracies and inconsistencies noted during any such review.

§ 6.3.1 If the Architect is providing detailed cost estimating services as an Additional Service, and a discrepancy exists
between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Architect and the
Construction Manager shall work cooperatively to conform the cost estimates to one another.

§ 6.4 If, prior to the conclusion of the Design Development Phase, the Construction Manager’s estimate of the Cost of
the Work exceeds the Owner’s budget for the Cost of the Work, the Architect, in consultation with the Construction
Manager, shall make appropriate recommendations to the Owner to adjust the Project’s size, quality or budget, and the
Owner shall cooperate with the Architect in making such adjustments.

§ 6.5 If the estimate of the Cost of the Work at the conclusion of the Design Development Phase exceeds the Owner’s
budget for the Cost of the Work, the Owner shall

.1 give written approval of an increase in the budget for the Cost of the Work and revise the BG-1 form
accordingly;

.2 in consultation with the Architect and Construction Manager, revise the Project program, scope, or
quality as required to reduce the Cost of the Work; or

.3 implement any other mutually acceptable alternative.

§ 6.6 If the Owner chooses to proceed under Section 6.5.2, the Architect, without additional compensation, shall
incorporate the required modifications in the Construction Documents Phase as necessary to comply with the Owner’s
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budget for the Cost of the Work at the conclusion of the Design Development Phase Services, or the budget as adjusted
under Section 6.5.1. The Architect’s modification of the Construction Documents shall be the limit of the Architect’s
responsibility as a Basic Service under this Article 6.

§ 6.7 After incorporation of modifications under Section 6.6, the Architect shall, as an Additional Service, make any
required revisions to the Drawings, Specifications or other documents necessitated by subsequent cost estimates that
exceed the Owner’s budget for the Cost of the Work, except when the excess is due to changes initiated by the Architect
in scope, basic systems, or the kinds and quality of materials, finishes or equipment.

ARTICLE 7   COPYRIGHTS AND LICENSES
§ 7.1 The Architect and the Owner warrant that in transmitting Instruments of Service, or any other information, the
transmitting party is the copyright owner of such information or has permission from the copyright owner to transmit
such information for its use on the Project. If the Owner and Architect intend to transmit Instruments of Service or any
other information or documentation in digital form, they shall endeavor to establish necessary protocols governing such
transmissions.

§ 7.2 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and shall retain all common law, statutory and other
reserved rights, including copyrights. Submission or distribution of Instruments of Service to meet official regulatory
requirements or for similar purposes in connection with the Project is not to be construed as publication in derogation of
the reserved rights of the Architect and the Architect’s consultants.

§ 7.3 Upon execution of this Agreement, the Architect grants to the Owner a nonexclusive license to use the Architect’s
Instruments of Service solely and exclusively for purposes of constructing, using, maintaining, altering and adding to
the Project, provided that the Owner substantially performs its obligations, including prompt payment of all sums when
due, under this Agreement. The Architect shall obtain similar nonexclusive licenses from the Architect’s consultants
consistent with this Agreement. The license granted under this section permits the Owner to authorize the Contractor,
Construction Manager, Subcontractors, Sub-subcontractors, and material or equipment suppliers, as well as the Owner’s
consultants and separate contractors, to reproduce applicable portions of the Instruments of Service solely and
exclusively for use in performing services or construction for the Project. If the Architect rightfully terminates this
Agreement for cause as provided in Section 9.4, the license granted in this Section 7.3 shall terminate.

§ 7.3.1 In the event the Owner uses the Instruments of Service without retaining the authors of the Instruments of
Service, the Owner releases the Architect and Architect’s consultant(s) from all claims and causes of action arising from
such uses. The Owner, to the extent permitted by law, further agrees to indemnify and hold harmless the Architect and
its consultants from all costs and expenses, including the cost of defense, related to claims and causes of action asserted
by any third person or entity to the extent such costs and expenses arise from the Owner’s use of the Instruments of
Service under this Section 7.3.1. The terms of this Section 7.3.1 shall not apply if the Owner rightfully terminates this
Agreement for cause under Section 9.4.

§ 7.4 Except for the licenses granted in this Article 7, no other license or right shall be deemed granted or implied under
this Agreement. The Owner shall not assign, delegate, sublicense, pledge or otherwise transfer any license granted
herein to another party without the prior written agreement of the Architect. Any unauthorized use of the Instruments of
Service shall be at the Owner’s sole risk and without liability to the Architect and the Architect’s consultants.

ARTICLE 8   CLAIMS AND DISPUTES
§ 8.1 General
§ 8.1.1 The Owner and Architect shall commence all claims and causes of action, whether in contract, tort, or otherwise,
against the other arising out of or related to this Agreement in accordance with the requirements of the method of
binding dispute resolution selected in this Agreement within the period specified by applicable law, but in any case not
more than 10 years after the date of Substantial Completion of the Work. The Owner and Architect waive all claims and
causes of action not commenced in accordance with this Section 8.1.1.

§ 8.1.2 To the extent damages are covered by property insurance, the Owner and Architect waive all rights against each
other and against the contractors, consultants, agents and employees of the other for damages, except such rights as they
may have to the proceeds of such insurance as set forth in AIA Document A232–2009, General Conditions of the
Contract for Construction — KDE Version. The Owner or the Architect, as appropriate, shall require of the



Init.

/

AIA Document B132™ – 2009 (formerly B141™CMa – 1992). Copyright © 1992 and 2009 by The American Institute of Architects. All rights
reserved. Kentucky Department of Education Version of AIA Document B132™–2009. Copyright © 2014 by The American Institute of Architects. All
rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or
distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the
maximum extent possible under the law. This document was created on                                              under license number                           , and is
not for resale. This document is licensed by The American Institute of Architects for one-time use only, and may not be reproduced prior to its completion.

19

Construction Manager, contractors, consultants, agents and employees of any of them similar waivers in favor of the
other parties enumerated herein.

§ 8.1.3 The Architect shall indemnify and hold the Owner and the Owner’s officers and employees harmless from and
against damages, losses and judgments arising from claims by third parties, including reasonable attorneys’ fees and
expenses recoverable under applicable law, but only to the extent they are caused by the negligent acts or omissions of
the Architect, its employees and its consultants in the performance of professional services under this Agreement. The
Architect’s duty to indemnify the Owner under this provision shall be limited to the available proceeds of insurance
coverage.

§ 8.1.4 The Architect and Owner waive consequential damages for claims, disputes or other matters in question arising
out of or relating to this Agreement. This mutual waiver is applicable, without limitation, to all consequential damages
due to either party’s termination of this Agreement, except as specifically provided in Section 9.7.

§ 8.2 Mediation
§ 8.2.1 Any claim, dispute or other matter in question arising out of or related to this Agreement shall be subject to
mediation as a condition precedent to binding dispute resolution. If such matter relates to or is the subject of a lien
arising out of the Architect’s services, the Architect may proceed in accordance with applicable law to comply with the
lien notice or filing deadlines prior to resolution of the matter by mediation or by binding dispute resolution.

§ 8.2.2 The Owner and Architect shall endeavor to resolve claims, disputes and other matters in question between them
by mediation which, unless the parties mutually agree otherwise, shall be administered by the American Arbitration
Association in accordance with its Construction Industry Mediation Procedures in effect on the date of the Agreement.
A request for mediation shall be made in writing, delivered to the other party to the Contract, and filed with the person
or entity administering the mediation. The request may be made concurrently with the filing of a complaint or other
appropriate demand for binding dispute resolution but, in such event, mediation shall proceed in advance of binding
dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date of filing,
unless stayed for a longer period by agreement of the parties or court order. If an arbitration proceeding is stayed
pursuant to this section, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a
schedule for later proceedings.

§ 8.2.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be
enforceable as settlement agreements in any court having jurisdiction thereof.

§ 8.2.4 If the parties do not resolve a dispute through mediation pursuant to this Section 8.2, the method of binding
dispute resolution shall be the following:
(Check the appropriate box. If the Owner and Architect do not select a method of binding dispute resolution below, or
do not subsequently agree in writing to a binding dispute resolution method other than litigation, the dispute will be
resolved in a court of competent jurisdiction.)

 Arbitration pursuant to Section 8.3 of this Agreement

 Litigation in a court of competent jurisdiction where the Project is located

 Other: (Specify)

§ 8.3 Arbitration
§ 8.3.1 If the parties have selected arbitration as the method for binding dispute resolution in this Agreement any claim,
dispute or other matter in question arising out of or related to this Agreement subject to, but not resolved by, mediation
shall be subject to arbitration which shall be administered by the American Arbitration Association in accordance with
its Construction Industry Arbitration Rules in effect on the date of the Agreement, unless the parties mutually agree
otherwise. A demand for arbitration shall be made in writing, delivered to the other party to this Agreement, and filed
with the person or entity administering the arbitration.
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§ 8.3.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation,
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the claim,
dispute or other matter in question would be barred by the applicable statute of limitations. For statute of limitations
purposes, receipt of a written demand for arbitration by the person or entity administering the arbitration shall constitute
the institution of legal or equitable proceedings based on the claim, dispute or other matter in question.

§ 8.3.2 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly
consented to by parties to this Agreement shall be specifically enforceable in accordance with applicable law in any
court having jurisdiction thereof.

§ 8.3.3 The award rendered by the arbitrator(s) shall be final, and judgment may be entered upon it in accordance with
applicable law in any court having jurisdiction thereof.

§ 8.3.4 Consolidation or Joinder
§ 8.3.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration permits
consolidation, (2) the arbitrations to be consolidated substantially involve common issues of law or fact, and (3) the
arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).

§ 8.3.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a
common question of fact or law whose presence is required if complete relief is to be accorded in arbitration, provided
that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an additional
person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question not described
in the written consent.

§ 8.3.4.3 The Owner and Architect grant to any person or entity made a party to an arbitration conducted under this
Section 8.3, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and
Architect under this Agreement.

ARTICLE 9   TERMINATION OR SUSPENSION
§ 9.1 If the Owner fails to make payments to the Architect in accordance with this Agreement, such failure shall be
considered substantial nonperformance and cause for termination or, at the Architect’s option, cause for suspension of
performance of services under this Agreement. If the Architect elects to suspend services, the Architect shall give seven
days’ written notice to the Owner before suspending services. In the event of a suspension of services, the Architect
shall have no liability to the Owner for delay or damage caused the Owner because of such suspension of services.
Before resuming services, the Architect shall be paid all sums due prior to suspension and any expenses incurred in the
interruption and resumption of the Architect’s services. The Architect’s fees for the remaining services and the time
schedules shall be equitably adjusted.

§ 9.2 If the Owner suspends the Project, the Architect shall be compensated for services performed prior to notice of
such suspension. When the Project is resumed, the Architect shall be compensated for expenses incurred in the
interruption and resumption of the Architect’s services. The Architect’s fees for the remaining services and the time
schedules shall be equitably adjusted.

§ 9.3 If the Owner suspends the Project for more than 90 cumulative days for reasons other than the fault of the
Architect, the Architect may terminate this Agreement by giving not less than seven days’ written notice.

§ 9.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other party fail
substantially to perform in accordance with the terms of this Agreement through no fault of the party initiating the
termination.

§ 9.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Architect for the
Owner’s convenience and without cause.

§ 9.6 In the event of termination not the fault of the Architect, the Architect shall be compensated for services performed
prior to termination, together with Reimbursable Expenses then due.

§ 9.7 (Not Used)
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§ 9.8 The Owner’s rights to use the Architect’s Instruments of Service in the event of a termination of this Agreement
are set forth in Article 7 and Section 11.9.

ARTICLE 10   MISCELLANEOUS PROVISIONS
§ 10.1 This Agreement shall be governed by the law of the place where the Project is located, except that if the parties have
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 8.3.

§ 10.2 Terms in this Agreement shall have the same meaning as those in AIA Document A232–2009, General
Conditions of the Contract for Construction, Construction Manager as Adviser Edition — KDE Version.

§ 10.3 The Owner and Architect, respectively, bind themselves, their agents, successors, assigns and legal
representatives to this Agreement. Neither the Owner nor the Architect shall assign this Agreement without the written
consent of the other.

§ 10.4 If the Owner requests the Architect to execute certificates, the proposed language of such certificates shall be
submitted to the Architect for review at least 14 days prior to the requested dates of execution. If the Owner requests the
Architect to execute consents reasonably required to facilitate assignment to a lender, the Architect shall execute all
such consents that are consistent with this Agreement, provided the proposed consent is submitted to the Architect for
review at least 14 days prior to execution. The Architect shall not be required to execute certificates or consents that
would require knowledge, services or responsibilities beyond the scope of this Agreement.

§ 10.5 Nothing contained in this Agreement shall create a contractual relationship with or a cause of action in favor of a
third party against either the Owner or Architect.

§ 10.6 Unless otherwise required in this Agreement, the Architect shall have no responsibility for the discovery,
presence, handling, removal or disposal of, or exposure of persons to, hazardous materials or toxic substances in any
form at the Project site.

§ 10.7 The Architect shall have the right to include photographic or artistic representations of the design of the Project
among the Architect’s promotional and professional materials. The Architect shall be given reasonable access to the
completed Project to make such representations. However, the Architect’s materials shall not include the Owner’s
confidential or proprietary information if the Owner has previously advised the Architect in writing of the specific
information considered by the Owner to be confidential or proprietary.

§ 10.8 Except as provided under the Kentucky Open Records Act, KRS 61.870 to KRS 61.884, if the Architect or Owner
receives information specifically designated by the other party as “confidential” or “business proprietary,” the receiving
party shall keep such information strictly confidential and shall not disclose it to any other person except to (1) its
employees, (2) those who need to know the content of such information in order to perform services or construction
solely and exclusively for the Project, or (3) its consultants and contractors whose contracts include similar restrictions
on the use of confidential information.

ARTICLE 11   COMPENSATION
§ 11.1 For the Architect’s Basic Services described under Article 3, the Owner shall compensate the Architect as follows:
(Insert amount of, or basis for, compensation.)

§ 11.2 For Additional Services designated in Section 4.1, the Owner shall compensate the Architect as follows:
(Insert amount of, or basis for, compensation. If necessary, list specific services to which particular methods of
compensation apply.)

The Architect's fee shall be calculated as 5.0% of the cost of the work.  Fee for bid alternates shall be calculated at a rate,
per KDE A/E Fee Guidelines (see attached), times the construction cost value of the alternates times the percentage complete
for the alternate.  Architect agrees to perform the next District Facility Plan update (anticipated Fall 2026) at no additional
cost to the district.
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§ 11.3 For Additional Services that may arise during the course of the Project, including those under Section 4.3, the
Owner shall compensate the Architect as follows:
(Insert amount of, or basis for, compensation.)

§ 11.4 Compensation for Additional Services of the Architect’s consultants when not included in Sections 11.2 or 11.3,
shall be the amount invoiced to the Architect plus                                                          percent (               %), or as
otherwise stated below:

§ 11.5 Where compensation for Basic Services is based on a stipulated sum or percentage of the Cost of the Work, the
compensation for each phase of services shall be as follows:

 Schematic Design Phase Fifteen percent (15%)
 Design Development Phase  Twenty percent (20%)
 Construction Documents Phase  Forty percent (40%)
 Bidding or Negotiation Phase   Five percent (05%)
 Construction Phase  Twenty percent (20%)
 Total Basic Compensation one hundred percent (100%)

The Owner acknowledges that with an accelerated Project delivery or multiple bid package process, the Architect may
be providing its services in multiple Phases simultaneously. Therefore, the Architect shall be permitted to invoice
monthly in proportion to services performed in each Phase of Services, as appropriate.

§ 11.6 When compensation is based on a percentage of the Cost of the Work and any portions of the Project are deleted
or otherwise not constructed, compensation for those portions of the Project shall be payable to the extent services are
performed on those portions, in accordance with the schedule set forth in Section 11.5 based on (1) the lowest bona fide
bid or negotiated proposal, or (2) if no such bid or proposal is received, the most recent estimate of the Construction
Cost as recorded on the BG- 3 form approved by the Kentucky Department of Education such portions of the Project.
The Architect shall be entitled to compensation in accordance with this Agreement for all services performed whether or
not the Construction Phase is commenced.

§ 11.7 The hourly billing rates for services of the Architect and the Architect’s consultants, if any, are set forth below.
The rates shall be adjusted in accordance with the Architect’s and Architect’s consultants’ normal review practices.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

Employee or Category Rate ($0.00)
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§ 11.8 Compensation for Reimbursable Expenses
§ 11.8.1 Reimbursable Expenses are in addition to compensation for Basic and Additional Services and include expenses
incurred by the Architect and the Architect’s consultants directly related to the Project, as follows:

.1 Transportation and authorized out-of-town travel and subsistence;

.2 Long distance services, dedicated data and communication services, teleconferences, Project Web sites,
and extranets;

.3 Fees paid for securing approval of authorities having jurisdiction over the Project;

.4 Printing, reproductions, plots, standard form documents;

.5 Postage, handling and delivery;

.6 Expense of overtime work requiring higher than regular rates, if authorized in advance by the Owner;

.7 Renderings, models, mock-ups, professional photography, and presentation materials requested by the
Owner;

.8 Architect’s Consultant’s expense of professional liability insurance dedicated exclusively to this Project,
or the expense of additional insurance coverage or limits requested by the Owner in excess of that
required to be carried by the Architect and the Architect's Consultants by the Kentucky Department of
Education;

.9 All taxes levied on professional services and on reimbursable expenses;

.10 Site office expenses; and

.11 Other similar Project-related expenditures.

§ 11.8.2 For Reimbursable Expenses the compensation shall be the expenses incurred by the Architect and the
Architect’s consultants plus                                                          percent (               %) of the expenses incurred.

§ 11.8.3 Prior to incurring Reimbursable Expenses, the Architect shall estimate the cost of the reimbursable items, and
obtain approval of the Owner's representative for the expenditures.

§ 11.9 Compensation for Use of Architect’s Instruments of Service
If the Owner terminates the Architect for its convenience under Section 9.5, or the Architect terminates this Agreement
under Section 9.3, the Owner shall pay a licensing fee as compensation for the Owner’s continued use of the Architect’s
Instruments of Service solely for purposes of completing, using and maintaining the Project as follows:

§ 11.10 Payments to the Architect
§ 11.10.1 (Not Used)

§ 11.10.2 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.
Payments are due and payable upon presentation of the Architect’s invoice. Amounts unpaid
(          ) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate
prevailing from time to time at the principal place of business of the Architect.
(Insert rate of monthly or annual interest agreed upon.)

§ 11.10.3 The Owner shall not withhold amounts from the Architect’s compensation to impose a penalty or liquidated
damages on the Architect, or to offset sums requested by or paid to contractors for the cost of changes in the Work
unless the Architect agrees or has been found liable for the amounts in a binding dispute resolution proceeding.

§ 11.10.4 Records of Reimbursable Expenses, expenses pertaining to Additional Services, and services performed on the
basis of hourly rates shall be available to the Owner at mutually convenient times.

§ 11.10.5 The Architect shall pay each project Consultant within 10 days after receipt of each payment from the Owner
for services rendered. Consultant's fees shall be based on a typical 80% x total fee for work categories paid to the
Architect for which the Consultant is responsible. If the Architect's fee is a lump sum, the Consultant shall receive the
same proportionate amount. If such payments are not made in a timely manner, the Consultant may make a written

Fees paid for securing approval of authorities having jurisdiction over the Project;
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request that the Owner issue joint checks for all subsequent payments to the Architect naming the Architect and the
Consultant as payees.

§ 11.10.6 Prior to final payment, the Architect shall provide the Owner a written statement of release from each
Consultant stating that all fees up to that point have been paid. (This clause does not apply to Consultants, i.e.,
geotechnical engineers, land surveyors, having direct contracts with the Owner.) The Architect shall be paid his
construction phase fee at the same proportionate percentage as the construction's completion until final contract
completion as designated by the submission and approval of the BG-4 form by the Owner, to the Kentucky Department
of Education.

This Agreement is entered into as of the day and year first written above.

OWNER (Signature) ARCHITECT (Signature)

(Printed name and title) (Printed name and title)
Justin McElfresh, AIA, Principal

d.

ARTICLE 12   SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Agreement are as follows:
Special terms and conditions that modify this Agreement are as follows:

only by written instrument signed by both Owner and Architect.

lowing documents listed below:
Standard Form Agreement Between Owner and Architect, Construction

— KDE Version
.2 Other documents:

(List other documents, if any, including additional scopes of service forming part of the Agreement.)

§ 12.1 Upon completion of construction for the project, the Owner shall allocate, via signature, certain tax deductions that are only available to
the Architect and Architect’s Consultants.  This allocation is pursuant to Federal Tax Law §179d of the Internal Revenue Code for the Energy
Policy Act of 2005 (EP Act 2005).  The Architect shall submit to the Owner the Tax Deduction Form, Energy Efficient Commercial Buildings
Deduction Form for signature by the designated Owner’s Representative.

tect agrees to attend board meetings and special for the primary purpose of construction discussion or action as require

§ 12.4 Architect agrees to provide updates during planning and construction phases as necessary.

§ 12.5 Architect commits to keep assigned project team members consistent throughout the duration of the project except for 

ARTICLE 13 SCOPE OF THE AGREEMENT
§13.1 This Agreement represents the entire and integrated agreement between the Owner and the Architect and supersedes all
prior negotiations, representations or agreements, either written or oral. This Agreement may be amended only by written 

§13.2 This Agreement is comprised of the following documents listed below:
.1 A101 Document B132-2009, Standard Form Agreement Between Owner and Architect, Construction Manager as

           
.2 Other documents::

(List other documents, if any, including additional scopes of service forming part of the Agreement.)

         KDE Project Salary Ranking Schedule
             KDE A/E Fee Guidelines
             Architect & Consultant's Certificate of Insurance
             Architect & Consultant's-KDE Non Collusion Affidavits

ARTICLE 12 SPECIAL TERMS AND CONDITIONS

§ 12.2 Architect agrees to attend board meetings and special special for the primary purpose of construction discussion or action 

§ 12.3 Architect will provide site visits as required, but reserves the right to work with the Construction Manager to back charge 
as required.

contractors responsible for project delays or poor workmanship that results in excessive site visits by the Architect to review
contractor work that is no fault of the design team per the provisions of the contract.

reasons beyond the control of the Architect.

instrument signed by both Owner and Architect.

Advisor Edition - KDE Version











KENTUCKY DEPARTMENT OF EDUCATION    NON-COLLUSION AFFIDAVIT 
702 KAR 4:160  

Non-Collusion Affidavit – 2013   Page 1 of 1 BG # ________________

The undersigned agent, being duly sworn, states that neither he/she nor his/her firm has any relationship 
(financial or through kinship) to: 

x Any school board member or the superintendent; 

x Any or all prime contractors or material suppliers when using the construction management 
method of construction. 

The undersigned further states that he/she has not entered into any agreement or collusion with any 
person relative to the price bid by anyone nor has he/she attempted to induce anyone to refrain from 
bidding. 

Explain below any kinship or financial relationship you may have to any parties as mentioned above on 
this project. 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 

This affidavit is subject to KRS 45A.455 prohibition against conflict of interest, and gratuities and 
kickbacks. 

Kenneth Stanfield, AIA Principal 
Name   Title: 

Sherman Carter Barnhart Architects, PLLC 
Name of Company  

Subscribed and Sworn to Me this  

_______________ day of _______________________, 

20________. 

____________________________________________ 
Notary Signature 

My Commission expires: 

_________________________________, 20________.    Notary Seal 

29th                            June

21

September 2                                                 24

Michael L. Smith, AIA
Justin McElfresh, AIA 
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OWNED SCHEDULED BODILY INJURY (Per accident) $AUTOS ONLY AUTOS

AUTOS ONLY
HIRED PROPERTY DAMAGE $

AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE $

CLAIMS-MADE AGGREGATE $

DED RETENTION $ $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT $

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMIT $DESCRIPTION OF OPERATIONS below

POLICY

NON-OWNED

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION   DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE   WITH   THE   POLICY   PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW  HAVE BEEN ISSUED  TO THE  INSURED  NAMED ABOVE  FOR THE  POLICY PERIOD
INDICATED.   NOTWITHSTANDING  ANY   REQUIREMENT,  TERM  OR  CONDITION OF  ANY  CONTRACT OR  OTHER  DOCUMENT  WITH  RESPECT  TO  WHICH  THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,   THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN  IS  SUBJECT  TO  ALL  THE  TERMS,
EXCLUSIONS  AND  CONDITIONS  OF  SUCH  POLICIES.   LIMITS  SHOWN  MAY  HAVE  BEEN  REDUCED  BY  PAID  CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORDACORD 25 (2016/03)

ACORDTM CERTIFICATE OF LIABILITY INSURANCE

The Cincinnati Insurance Company

Kentucky Employers Mutual Insurance

12/31/2024

Marsh & McLennan Agency LLC
360 East Vine Street, Ste 200
Lexington, KY  40507
859 254-8023

Theresa Louise Richardson, CPCU, AU
859-244-7620 859-254-8020

Theresa.Richardson@MarshMMA.com

Sherman Carter Barnhart Architects PLLC
144 Turner Commons Way, Suite 110
Lexington, KY  40508

10677
10320

A X
X

EPP0058412 01/01/2025 01/01/2026 1,000,000
500,000
10,000
1,000,000
2,000,000
2,000,000

A
X

X X

EPP0058412 01/01/2025 01/01/2026 1,000,000

A X X

X 0

EPP0058412 01/01/2025 01/01/2026 5,000,000
5,000,000

B

N

360473 01/01/2025 01/01/2026 X
1,000,000

1,000,000
1,000,000

RE: Allen County Athletic Fields and Facilities, Scottsville, KY.

Allen County Board of Education
570 Oliver Street
Scottsville, KY  42164

1 of 1
#S14637389/M14528635

SHERMCARTEClient#: 653312

JJPYT
1 of 1

#S14637389/M14528635




SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

01/02/2025

Bratcher Insurance Services
2509 Plantside Dr.

Louisville KY 40299-2529

Chris Bratcher
(502) 749-2674 (502) 749-2678

agency@bratcherinsurance.com

Jeffrey Clark
4013 Saratoga Woods Dr

Louisville KY 40299

OHIO SECURITY INS CO 24082

A BLS58705372 03/22/2024 03/22/2025

1,000,000
1,000,000
15,000
1,000,000
1,000,000
1,000,000

Project Name:
 Allen County Athletic Fields and Facilities
Scottsville, KY

Sherman Carter Barnhart Architects, PLLC

144 Turner Commons Way, Suite 101
Lexington KY 40508



ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

INSR ADDL SUBR
LTR INSD WVD

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER POLICY EFF POLICY EXPTYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

EACH OCCURRENCE $
DAMAGE TO RENTEDCLAIMS-MADE OCCUR $PREMISES (Ea occurrence)

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $
PRO-POLICY LOC PRODUCTS - COMP/OP AGGJECT 

OTHER: $
COMBINED SINGLE LIMIT

$(Ea accident)

ANY AUTO BODILY INJURY (Per person) $
OWNED SCHEDULED

BODILY INJURY (Per accident) $AUTOS ONLY AUTOS
HIRED NON-OWNED PROPERTY DAMAGE

$AUTOS ONLY AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE
CLAIMS-MADE AGGREGATE $

DED RETENTION $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMITDESCRIPTION OF OPERATIONS below

INSURER(S) AFFORDING COVERAGE NAIC #

COMMERCIAL GENERAL LIABILITY

Y / N
N / A

(Mandatory in NH)

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION    DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE WITH THE POLICY PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.    NOTWITHSTANDING  ANY  REQUIREMENT,  TERM  OR  CONDITION  OF  ANY  CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,  THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS  CERTIFICATE  IS  ISSUED  AS  A  MATTER  OF  INFORMATION  ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE  DOES  NOT  AFFIRMATIVELY  OR  NEGATIVELY  AMEND,  EXTEND  OR  ALTER  THE  COVERAGE  AFFORDED  BY THE POLICIES
BELOW.    THIS  CERTIFICATE  OF  INSURANCE  DOES  NOT  CONSTITUTE  A  CONTRACT  BETWEEN  THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT:    If  the  certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If  SUBROGATION  IS  WAIVED,  subject  to  the  terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION.  All rights reserved.ACORD 25 (2016/03)

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

$

$

$

$

$

The ACORD name and logo are registered marks of ACORD

3/20/2025

(270) 467-1241 4292 (270) 843-8808

10677

Arnold Consulting Engineering Services, Inc.
PO Box 1338
Bowling Green, KY 42102

28665
10335
20443

A 1,000,000

EPP0069746 3/23/2025 3/23/2026 500,000
10,000

1,000,000
2,000,000
2,000,000

1,000,000B
EPP0069746 3/23/2025 3/23/2026

5,000,000A
EPP0069746 3/23/2025 3/23/2026 5,000,000

0 5,000,000
C

196-50615 3/23/2025 3/23/2026 1,000,000
1,000,000
1,000,000

D Professional Liab AEH288347117 3/23/2025 Per Claim/Aggregate 3,000,000

Project: Allen County Athletics Fields and Facilities - Scottsville, KY

Sherman Carter Barnhart Architects, PLLC
144 Tuner Commons Way, Suite 110
Lexington, KY 40508

ARNOCO-I01 LMURLEY

Houchens Insurance Group
1240 Fairway Street
Bowling Green, KY 42103

Kelly Barrick, CISR, CRIS

kbarrick@higusa.com

Cincinnati Insurance Company
Cincinnati Casualty Company
Bridgefield Casualty Insurance Company
Continental Casualty Company

X

3/23/2026

X
X

X

X

X

X

X
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