BG1 Project Application Form (Revised) (Ref# 17914)

Form Status: Saved

Tier 3 Project: Bus Driver Training Center BSMS Field House

BG Number: 19-300
Status: Active

District: Hopkins County (265)
Phase: Project Initiation (View Checklist)

Construction Delivery Method	General Contractor
Procurement Standard	Bid Law
Reason for Revision	Post bid revision
Emergency	No

Project Type and Description

Applicable Items

New Building	Yes
Addition	No
Major Renovation	No
GESC	No
Roofing	No
HVAC	No
ADA Compliance	No
Life Safety / Security	No
Minor Project	No
New Relocatable Classroom	No
Equipment / Furnishings Procurement	No
Site Acquisitions	No

District Facility Plan (DFP)

Compliance with 702 KAR 4:180 and 702 KAR 4:160

DFP Approval Date 5/31/2019

DFP Priority

5.4.1 - Driver Training Center/Fieldhouse
Estimated Cost: $500,000.00
Facility: No Data

Project Not Listed on DFP No

Inventory

Facility Name

BROWNING SPRINGS MIDDLE SCHOOL (B10000777)

Scope

Provide a Complete Narrative of the Proposed Project
Demolition of existing property to rebuild a combination structure of Bus Driver Training Center and Browning Springs Middle School Field House.

Work Related to Project But Excluded from this BG1 Scope

Financial Plan

Probable Costs

Proposed Plan to Finance Application

Total Construction Cost	$529,500.00
Construction Contingency	$26,475.00
Architect / Engineer Fee	$44,478.00
Construction Manager Fee	
Fiscal Agent Fee	
Bond Discount	
Equipment / Furnishings	
Equipment / Computers	
Technology Network System (KETS)	
Site Acquisition	
Site Survey	
Geotechnical Investigations	
Special Inspections	
Commissioning	
Advertising	
Printing	

Other Probable Costs

Title	Amount
No Data	$0.00
No Data	
No Data	
Total Project Cost	$600,453.00

Funds Available

Bond Sale - SFCC	
Bond Requirement - SFCC	
Local FSPK Bond Sale	
Local General Fund Bond Sale	
Cash - SFCC Requirement	
Cash - Building Fund	
Cash - Capital Outlay	
Cash - Investment Earnings	
Cash - General Fund	$600,453.00
City - County - KYTC Reimbursement	
KETS	

Federal Funds
External Partner Agreement

Residual Funds

BG Number	Fund Source	Amount
No Data	No Data	No Data
	Residual Funds Total:	$0.00

Other Available Funds

Title	Amount
No Data	
No Data	
No Data	
Total Funds Available	$600,453.00

BG1 Signature Page (Online Form Ref# 17914)

The signing of this financial document certifies the above stated funds are available and designated for this project during this fiscal year.

Superintendent Date

Finance Officer Date

Chairman Date

NOTE: Any district anticipating the financing of this and/or other projects in a combined school revenue Bond should discuss the financing with the Director/Branch Manager, KDE - District Financial